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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	RAN#79
	WI/SI started
	RP-180531
	0%
	June 2018
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


15 %







RAN4 Perf. part:

XXX %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%










RAN WG3:

15 %










RAN WG4:

XXX%











RAN WG5:

XXX%











RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 17>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


December 18
which is:
RAN #82
The Performance part WI is planned to be 100% complete in:
<e.g. March 17>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

<e.g. March 17>
which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	Yes


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN3#99bis

There were 2 contributions [1][2] submitted and discussed in the meeting.

· Discuss on time plan for the WI [1].
· Discuss on the LTE features priority list for the WI[2].
· Identify that V1 interface was taken by V2X.
RAN3#100
There were 13 contributions [3]-[15] submitted and discussed in the meeting.
· Endorsed the base line skeletons W1 general aspects and principles [3] as BL TS 37.470.

· Endorsed the base line skeletons W1 layer 1 [5] as BL TS 37.471.
· Endorsed the base line skeletons W1 signalling transport [6] as BL TS 37.472.
· Endorsed the base line skeletons W1 application protocol [7] as BL TS 37.473.
· Agreed the base line skeletons W1 data transport [8].
· Discussed on the W1 interface general aspects and principles and captured the agreement into TS 37.470[9].
· Discussed on W1 interface layer1 and captured the agreements into TS 37.471[10].

· Discussed and agreed on W1 interface Data Transport Protocol [11].

· Discussed on user data plane protocol[12].

· Discussed on disaggregated ng-eNB connecting to 5GC [13] and disaggregated eNB connecting to EPC[14].

· Discussed on W1 Interface signalling transport[15] and application protocol [16].

2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
RAN3 have made the following agreements.
· Endorsed the BL TS 37.470, TS 37.471, TS 37.472 and TS 37.473.

· Discussed on the W1 interface general aspects and principles, W1 interface layer1 and captured the agreements into TS 37.470 and TS 37.471.

· Discussed and W1 interface data transport protocol, user data plane protocol, disaggregated ng-eNB connecting to 5GC, and disaggregated eNB connecting to EPC, W1 Interface signalling transport and application protocol.
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.

· Definitions of CU and DU, all signalling aspects and other open issues need further discussion.

· Specifications of W1 interface, such as TS 37.47x series, are not completed.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

RAN3#99bis
[1] R3-182294
Time plan for WI eNB(s) Architecture Evolution for E-UTRAN and NG-RAN (China Unicom, Orange, Telekom R&D Sdn. Bhd.)
[2] R3-182300
LTE-specific features to be supported in LTE CU DU architecture(China Unicom)
RAN3#100
[3] R3-183236
Draft TS skeleton for W1 general aspects and principles (China Unicom)
[4] R3-183237
Draft TS skeleton for W1 layer 1 (China Unicom)
[5] R3-183255
Draft TS skeleton for W1 signalling transport (China Unicom)
[6] R3-183256
Draft TS skeleton for W1 application protocol (W1AP) (China Unicom)
[7] R3-183257
Draft TS skeleton for W1 data transport (China Unicom)
[8] R3-182672
W1 interface general aspects and principles (Huawei, China Unicom)
[9] R3-182673
W1 interface layer1 (Huawei, China Unicom)
[10] R3-182674
W1 interface Data Transport Protocol (Huawei, China Unicom)
[11] R3-182675
W1 interface User Plane Protocol (Huawei, China Unicom)
[12] R3-182670
Disaggregated ng-eNB connecting to 5GC (Huawei, China Unicom)
[13] R3-182671
Disaggregated eNB connecting to EPC (Huawei, China Unicom)
[14] R3-182676
W1 interface signalling transport (Huawei, China Unicom)
[15] R3-182677
W1 Interface Application Protocol (Huawei, China Unicom)

v04.75
31.01.2017

minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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