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13.5.1
	WI / SI Name
	UE Conformance Test Aspects - Rel-16 LTE CA configurations

	included in this status report
	Study Item: 
No
	Core part: 

No
	Performance part:

No
	Testing part:

Yes

	Acronym
	LTE_CA_R16-UEConTest

	Unique ID
	770064

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-181605

	Target Completion Date
(indicate if changed)
	Study Item: 

-
	Core part: 
-
	Performance part: 
-
	Testing part: 12/2020
(+6 months)

	Overall Completion level
	Study Item: 
-
	Core part: 
-
	Performance Part:
- 
	Testing part: 
7%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed

· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action
Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Leif MATTISSON

	
	Company
	Ericsson

	
	Email
	Leif[dot]mattisson[at]ericsson[dot]com


1
Work plan related evaluation
-
2.
Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)

NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1
RAN1
-

2.2
RAN2
-

2.3
RAN3
-

2.4
RAN4
-

2.5
RAN5

2.5.1
Agreements

At RAN5#85 the work plan was updated in [1]. Overall the work plan includes 496 (+135) CA configurations covering the Rel-16 CA configurations introduced in RAN4 WIDs up to RP#84 in Jun-19. 
At RAN5#85 there were 8 CRs agreed in [2] to [9]. See section 3 for complete list of contributions. 

No Rel-16 CA configurations have been completed yet.

Overall 16 (+2) out of the 496 CA configurations have been assigned to companies. Each company acts as sub-WI rapporteur for their assigned CA configurations.
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2.5.2
Remaining Open issues
None
2.5.3
Remaining Open issues with cross-WG dependencies

None
2.6
RAN6
-

3.
Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1
SAx/CTs

3.1.1
Agreements with cross-TSG impacts

3.1.2
Remaining Open issues with cross-TSG impacts

NOTE: This section should also flag any critical dependencies that need TSG attention. 


4.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan:

[1] R5-197887
WP UE Conformance Test Aspects - Rel-16 LTE CA configurations; Source: Ericsson
Discussion papers:

None

CRs TS 36.508:

None

CRs TS 36.521-1:
[2] R5-199463
CA_1A-18A-42C - Updates of 7.3A.9 REFSENS; Source: KDDI Corporation

[3] R5-199464
CA_3A-18A-42C - Updates of 7.3A.9 REFSENS; Source: KDDI Corporation

[4] R5-199465
CA_1A-3A-18A-42C - Updates of 7.3A.10 REFSENS; Source: KDDI Corporation
CRs TS 36.521-2:

[5] R5-199505
Correction of release column in CA configuration tables; Source: Ericsson

CRs TS 36.521-3:
None

TS 36.523-2:

[6] R5-198844
Correction of release column in CA configuration tables; Source: Ericsson

TR 36.903:

None

TR 36.905:

[7] R5-199466
New CA band combination CA_1A-18A-42C - Updates of test points analysis; Source: KDDI Corporation

[8] R5-199467
New CA band combination CA_3A-18A-42C - Updates of test points analysis; Source: KDDI Corporation

[9] R5-199468
New CA band combination CA_1A-3A-18A-42C - Updates of test points analysis; Source: KDDI Corporation
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