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New Release timing

Ericsson’'s expectation

Rel-16
— Stage-3 completion
— RAN1 formally done (Dec 2019)
— RANT1 to finalize input to RAN2/ASN.1 ASAP
— RAN2/3/4 stage-3 freeze to be moved to June
— RANZ2 to finalize stage-3 early, e.g. in April
— RAN4 performance completion
— To be moved to Dec
— ASN.1 freeze
— Tobe keptinJune

— RANZ2 to start the ASN.1 review after March
plenary = submit CR(s) to June plenary to
finalize Rel-16

— For critical corrections NBC CRs would be
allowed exceptionally until Sep.

— IMT-2020 submission
— Tobe keptinJune
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Rel-17

Keep content (and TUs) as approved!

— Start: general shift of 2 meetings

— RAN1 could start in May 2020 (with limited scope)
— RANZ2, RAN3 to start in August 2020
— RANA4 could start in Oct 2020 (6month after RAN1)

— Package of RAN4-led (non-spectrum related)
items to be discussed from June and approved in
Sep.

— Except SI on 52.6 — 71 GHz which should start
as planned together with RAN1

— Exact intra-release SI-WI transitions, WI completion
and TUs—> TBD

— No adhoc in 2020; adhoc meetings in 2021 (depending
on actual Rel-17 progress) - TBD

Completion — general shift of 1 quarter

— RAN1 stage-3 completion: June 2021
— Stage-3 freeze: Sept 2021

— ASN.1 freeze: Dec 2021

— RAN4 performance: Mar 2022
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