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· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action
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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
RAN4#96e
· Assignment of band number n99 to this SUL was approved
· Agreement that the A-MPR and additional emissions requirements for n99 be specified by reference to tables and requirements developed for the UL of n24 as part of the work item NR_band_n24 was approved
· Draft CRs related to BS core and BS-perf TSs were endorsed
2.4.2	Remaining Open issues
· CR related to TS 38.101-1; dependent on progress on work item NR_band_n24

2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

1. R4-2016897 WF on work item NR_SUL_UL_n24
1. R4-2016972 Email discussion summary for [97e][131] NR_LTE_band_n24
1. R4-2014202 Draft CR for TS 38.104 introduction of SUL for UL of NR band n24
1. R4-2014203 Draft CR for TS 36.104 introduction of SUL for UL of NR band n24
1. R4-2014204 Draft CR for TS 36.141 introduction of SUL for UL of NR band n24
1. R4-2014205 Draft CR for TS 37.104 introduction of SUL for UL of NR band n24
1. R4-2014206 Draft CR for TS 37.105 introduction of SUL for UL of NR band n24
1. R4-2014207 Draft CR for TS 37.141 introduction of SUL for UL of NR band n24
1. R4-2014208 Draft CR for TS 37.145-1 introduction of SUL for UL of NR band n24
1. R4-2014209 Draft CR for TS 37.145-2 introduction of SUL for UL of NR band n24
1. R4-2014210 Draft CR for TS 38.141-1 introduction of SUL for UL of NR band n24
1. R4-2014211 Draft CR for TS 38.141-2 introduction of SUL for UL of NR band n24
1. R4-2014468 A-MPR and Emission Requirements for new SUL Band related to the UL of n24
1. R4-2015356 Discussion on the new SUL band for 1.6GHz
1. R4-2015357 CR to 38101-1 on introducing new SUL band n99
1. R4-2015358 CR to 38104 on introducing new SUL band n99
1. R4-2015359 CR to 36104 on introducing new SUL band n99
1. R4-2015360	CR to 38141-1 on introducing new SUL band n99
1. R4-2015361 CR to 38141-2 on introducing new SUL band n99
1. R4-2015362 CR to 36141 on introducing new SUL band n99
1. R4-2015363 CR to 37104 on introducing new SUL band n99
1. R4-2015364 CR to 37141 on introducing new SUL band n99
1. R4-2015365 CR to 37105 on introducing new SUL band n99
1. R4-2015366 CR to 37145-1 on introducing new SUL band n99
1. R4-2015367 CR to 37145-2 on introducing new SUL band n99
1. R4-2016898 Revision of R4-2014206: Draft CR for TS 37.105 introduction of SUL for UL of NR band n24
1. R4-2016899 Revision of R4-2014207: Draft CR for TS 37.141 introduction of SUL for UL of NR band n24
1. R4-2016900 Revision of R4-2014208: Draft CR for TS 37.145-1 introduction of SUL for UL of NR band n24
1. 


	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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