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Discussion points for R17 timeline

• When to end R17?

• How many e-meetings per quarter?

• Handling the SI → WI conversion
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Release 17 timeline (figure from RP-
202111)
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• When to end R17?
• The above potential new timeline may be reasonable given progress across all WGs

• Concerns for pushing out R17
• Long delays in R17 availability in the market
• Little effort may be spent on having a tight / tightened scope for the current R17 items
• Adding more and more due to “changes in market needs”



How many e-meetings per quarter?

• It is very difficult on researchers, delegates, and moderators to have more 
than one e-meeting per quarter

• Weeks of effort and little time to prepare for the next e-meeting

• A small TU allocation for a meeting may make things easier for a chair but 
often does not for everyone else

• Contributions still need to be prepared for each agenda

• A single email discussion can expand to be all-consuming, and even less productive 
without GTW or chair involvement

• Suggestions if two e-meetings per quarter are allowed
• No AI/contributions/email without GTW

• No small non-zero TU allocations (either 0TU or at least 0.5TU)

• Each sub-AI for a topic appears in only ONE of the two e-meetings
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Handling the SI → WI conversion

• Several RAN1-led SI have staggered completion dates in RAN1 and other 
WG

• As planned, the RAN1 led WIs should start now, and then the WID scope 
updated in RAN#91 after the SI have finished in other WG

• Exceptionally, for RedCap we can consider to end the study now and 
move/reformulate the RAN2-led objectives in the WI

• Many RAN2 decisions are pending RAN1 WI progress or have been pushed to later 
in the WI phase

• Power savings enhancements already appear to be at the WI-level discussing 
parameter values (e.g., 5.12s vs 2.56s for DRX cycle)

• A RedCap TR update (to whatever level deemed necessary) could be done as a CR
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Thank You.
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