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Status Report to TSG
Agenda item:			13.5.4
	WI / SI Name
	UE Conformance Test Aspects for RF requirements for NR frequency range 1 (FR1)

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	NR_RF_FR1-UEConTest

	Unique ID
	870061

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-200094

	Target Completion Date
(indicate if changed)
	Study Item: 
[bookmark: OLE_LINK42][bookmark: OLE_LINK43]N/A
	Core part: 
N/A
	Performance part: 
N/A
	Testing part: 
Dec.2021

	Overall Completion level
	Study Item: 
N/A
	Core part: 
N/A
	Performance Part: 
N/A
	Testing part: 
22%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Chunying Gu

	
	Company
	Huawei Technologies. Co., Ltd.

	
	Email
	guchunying@huawei.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
[bookmark: OLE_LINK54][bookmark: OLE_LINK55]Status after RAN5#89e (the details can be found in R5-205907)
· 31 CRs are submitted, 28 CRs are agreed.
· WP is updated.

2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
General papers
[1] R5-205907	WP - RF requirements for NR frequency range 1 (FR1)

TS 38.508-1 CRs
[2] R5-205728	Adding test frequencies for CA_n78B, Huawei, HiSilicon
[3] R5-206757	Adding test frequencies for CA_n40B, Huawei, HiSilicon
[4] R5-206758	Adding test frequencies for CA_n77A-n77A, Huawei, HiSilicon
[5] R5-206759	Adding test frequencies for CA_n78A-n78A, Huawei, HiSilicon
[6] R5-206760	Updating message contents for Uplink carrier switching, Huawei, HiSilicon
[bookmark: OLE_LINK46][bookmark: OLE_LINK47]
TS 38.521-1 CRs
[7] R5-205732	Adding RB allocation for channel BW 70MHz, Huawei, HiSilicon
[8] R5-205733	Updating test configuration tables for intra-band UL CA test cases, Huawei, HiSilicon, OPPO
[9] R5-205734	Updating NR test case MOP for MIMO for several NR bands, Huawei, HiSilicon
[10] R5-205735	Updating NR test case MPR for MIMO for several NR bands, Huawei, HiSilicon
[11] R5-205737	Update OBW testing for intra-band UL CA, Huawei, HiSilicon
[12] R5-206761	Update of Test case 6.3A.4.1, Guangdong OPPO Mobile Telecom
[13] R5-206762	Update of Test case 6.3A.4.3, Guangdong OPPO Mobile Telecom
[14] R5-206891	Update of Test case 6.3A.4.2, Guangdong OPPO Mobile Telecom
[15] R5-206912	Update for 6.5A.3.1 General spurious emissions for CA, QUALCOMM Europe Inc. - Spain
[16] R5-205743	Updating NR test case 7.4A.2-Maximum input level for 3 DL CA, Huawei, HiSilicon
[17] R5-205745	Updating NR test case 7.5A.2- Adjacent channel selectivity for 3DL CA, Huawei, HiSilicon
[18] R5-205746	Updating NR test case 7.6A.2.2- In-band Blocking for 3DL CA, Huawei, HiSilicon
[19] R5-205748	Updating Narrow band blocking for CA for band n48, Huawei, HiSilicon
[20] R5-206763	Updating NR test case 7.8A.2.2-Wide band Intermodulation for 3DL CA, Huawei, HiSilicon
[21] [bookmark: OLE_LINK48][bookmark: OLE_LINK49]R5-206892	Updating NR test case REFSENS for 3DL CA, Huawei, HiSilicon
[22] R5-205731	Introduce General requirement for CA configurations, Huawei, HiSilicon

TR 38.905 CRs
[23] R5-205264	Addition of Test Point analysis for 6.3A.4.1, Guangdong OPPO Mobile Telecom
[24] [bookmark: OLE_LINK50][bookmark: OLE_LINK51]R5-205265	Addition of Test Point analysis for 6.3A.4.2, Guangdong OPPO Mobile Telecom
[25] R5-205267	Addition of Test Point analysis for 6.3A.4.3, Guangdong OPPO Mobile Telecom
[26] R5-206854	Updating TP analysis for OBW for CA, Huawei, HiSilicon
[27] R5-206855	Updating TP analysis for Maximum input level for 3DL CA, Huawei, HiSilicon
[28] R5-206856	Updating TP analysis for Inband blocking for 3DL CA, Huawei, HiSilicon
[29] R5-206893	Updating TP analysis for REFSENS for CA, Huawei, HiSilicon, WE Certification

	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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