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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



Additional explanations/motivations for the time budget changes in the attached Excel table:

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
WP is provided as [1].
SIG
Test case 7.1.1.3.10 for Correct Handling of UL HARQ process / Multiple CORESETPoolIndex is completed [4, 5]. Necessary PICS are specified in 38.508-2 [3].
It’s discussed to test RANK 4 PMI reporting implicitly instead of a separate test case. Detailed way forward needs further discussion.
RF
For Full power transmission, it was discussed and agreed to test both Rank 2 and Rank 1 with full power transmission for capable UEs. Test cases are introduced in [7-11]. TP analysis are in [15, 16]. To enable scheduling of full power transmission, the default message of DCI_0_1 is added in 38.508-1 [2]. 
For Low PAPR DMRS sequence, the test point of additional MPR requirements are analysed [17] and implemented in MPR/SEM/ACLR test cases [12-14].
2.5.2	Remaining Open issues
See details in WP [1].
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
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