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Agenda item:


13.5.6
	WI / SI Name
	UE Conformance Test Aspects - Support of NR Industrial Internet of Things (IoT)

	included in this status report
	Study Item: 
No
	Core part: 

No
	Performance part:

No
	Testing part:

Yes

	Acronym
	NR_IIoT-UEConTest

	Unique ID
	880067

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-200757

	Target Completion Date

(indicate if changed)
	Study Item: N/A
	Core part: N/A
	Performance part: N/A
	Testing part: Dec. 2021 

	Overall Completion level
	Study Item: N/A
	Core part: N/A
	Performance Part: N/A
	Testing part: 55 %


Note: Overall completion level percentage numbers should use one of the colors below:

· xx%: Normal progress, no RAN plenary action needed

· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action

· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:

	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Dan SONG, Matti Kangas

	
	Company
	CMCC, Nokia

	
	Email
	songdan@chinamobile.com, matti.kangas@nokia.com


1
Work plan related evaluation

	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.

Additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)


NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1
RAN1
2.1.1
Agreements

2.1.2
Remaining Open issues

2.2
RAN2
2.2.1
Agreements

2.2.2
Remaining Open issues 

2.3
RAN3
2.3.1
Agreements

2.3.2
Remaining Open issues
2.4
RAN4
2.4.1
Agreements

2.4.2
Remaining Open issues
2.5
RAN5

2.5.1
Agreements

Status after RAN5#89-e (the details can be found in R5-206472):

· 55% overall completeness achieved
· For SIG, 9 CRs were agreed.

2.5.2
Remaining Open issues

See the work plan for details [1].
2.5.3
Remaining Open issues with cross-WG dependencies

N/A.

2.6
RAN6
2.6.1
Agreements

2.6.2
Remaining Open issues
3.
Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)

NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 

3.1
SAx/CTs

3.1.1
Agreements with cross-TSG impacts

3.1.2
Remaining Open issues with cross-TSG impacts

NOTE: This section should also flag any critical dependencies that need TSG attention. 



4.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General Papers

[1] R5-206472 WP - Rel-16 IIOT after RAN5#89-e, CMCC, Nokia

TS 38.508-1 CRs
[1]
R5-206394 Adding ReferenceTimeInfo IE config for IIoT test, Huawei, Hisilicon
TS 38.508-2 CRs
[1]
R5-206395 Adding UE capabilities for IIoT test, Huawei, Hisilicon
TS 38.523-1 CRs
[1]
R5-206396 Addition of TC for DL assignment Multi Semi-persistent configuration,
Huawei, Hisilicon
38.523-1

[2]
R5-206397 Addition of TC PDCP Duplication for Rel-16,
CMCC

[3]
R5-206398 New testcase for ethernet header compression and decompression for NR, Nokia, Nokia Shanghai Bell

[4]
R5-206401 New testcase for ethernet header compression and decompression for eutran, Nokia, Nokia Shanghai Bell

TS 38.523-2 CRs
[1]
R5-206399 Applicability statement for new test case for PDCP Duplication for Rel-16, CMCC

[2]
R5-206400 Applicability for ethernet header compression and decompression for NR, Nokia, Nokia Shanghai Bell

[3]
R5-206402 Applicability for ethernet header compression and decompression for eutran, Nokia, Nokia Shanghai Bell
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minor adaptations for RAN #74
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minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
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minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file
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section 1.2.3 adapted for RAN #62
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section 1.2.3 added on time budget
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history added, some spelling corrections
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First version of the template
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