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Status Report to TSG

Agenda item:


13.3.6
	WI / SI Name
	UE Conformance Test Aspects – Further NB-IoT enhancements


	included in this status report
	Study Item: 
No
	Core part: 

No
	Performance part:

No
	Testing part:

Yes

	Acronym
	NB_IOTenh2-UEConTest

	Unique ID
	860031

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-192850

	Target Completion Date
(indicate if changed)
	Study Item: 

-
	Core part:

-
	Performance part:

-
	Testing part:

Mar. 2021

	Overall Completion level
	Study Item: 

-
	Core part: 

.
	Performance Part:

-
	Testing part: 
50%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed

· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action
Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Xiaozhong CHEN

	
	Company
	CATT

	
	Email
	chenxiaozhong@catt.cn


1
Work plan related evaluation
N/A
2.
Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)

NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1
RAN1
2.1.1
Agreements

2.1.2
Remaining Open issues
2.2
RAN2
2.2.1
Agreements

2.2.2
Remaining Open issues 
2.3
RAN3
2.3.1
Agreements

2.3.2
Remaining Open issues
2.4
RAN4
2.4.1
Agreements

2.4.2
Remaining Open issues
2.5
RAN5

2.5.1
Agreements

Work plan drafted.
2.5.2
Remaining Open issues

2.5.3
Remaining Open issues with cross-WG dependencies
2.6
RAN6
2.6.1
Agreements

2.6.2
Remaining Open issues
3.
Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1
SAx/CTs

3.1.1
Agreements with cross-TSG impacts

3.1.2
Remaining Open issues with cross-TSG impacts

NOTE: This section should also flag any critical dependencies that need TSG attention. 


4.
References

Work plan:

[1] R5-200363
Work plan: UE Conformance Test Aspects – Further NB-IoT enhancements
[2] R5-202167
Work plan: UE Conformance Test Aspects – Further NB-IoT enhancements

[3] R5-203257
Work plan: UE Conformance Test Aspects – Further NB-IoT enhancements

[4] R5-205124
Work plan: UE Conformance Test Aspects – Further NB-IoT enhancements
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