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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	 RAN3
2.3.1	Agreements
Solution down-selection and conclusions for mechanisms to support service continuity:
Conclusions on Solutions for Scenarios 1,3,5,6:
The following solutions are recommended by RAN3 to be specified in normative phase for scenario 1,3,5,6 according to TS28.541, study in SA5 is needed if further capabilities are deemed required by RAN in normative phase beyond those already supported:
-	Configuration based Solution
-	Slice resource re-partitioning
-	Multi-carrier radio resource sharing 
Conclusion: Solutions 6.2.1, 6.2.2 and 6.2.4 are not to be considered for Rel-17 in RAN3.
Capture R3-212977 as agreed TP in TR 38.832.

2.3.2	Remaining Open issues
From RAN3 point of view, the RAN slicing SI can be concluded. So, there is no open issue for SI phase. 
For other Key Issues on network slicing from SA2:
SA2 Key issue 3: Postpone any RAN3 CR at this meeting.
SA2 Key issue 7: Wait for SA2 progress on this discussion. 
Unless an LS is received earlier, RAN3 is assumed to handle the two topics above at the November 2021 RAN3#114 meeting when the RAN Slicing WID starts
As indicated above, other Key Issues on network slicing from SA2 are left to WI phase.
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
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