3GPP TSG-RAN Meeting #92-e									RP-211318
Electronic Meeting, June 2021	
Status Report to TSG
Agenda item:			9.8.19.4
	WI / SI Name
	

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	DC_R17_4BLTE_1BNR_5DL2UL

	Unique ID
	881001

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-210766

	Target Completion Date
(indicate if changed)
	Study Item: 
mm/yyyy
	Core part: 03/2022
	Performance part: 03/2022
	Testing part: mm/yyyy

	Overall Completion level
	Study Item: 
xx %
	Core part: 
50%
	Performance Part: 
50%
	Testing part: xx%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN WG4

	Rapporteur
	Name
	Johannes Hejselbaek

	
	Company
	Nokia

	
	Email
	johannes.hejselbaek@nokia.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
2.4	RAN4
New combinations since latest WID revision are captured together with status updates for listed requests in the revised WID. 

2.4.2	Remaining Open issues
Additional notes and status of individual combinations is captured in the band combination table included in the revised WID .
4.	References
RAN#92e:
RP-211318	SR for WI on EN-DC of 4 bands LTE inter-band CA (4DL1UL) and 1 NR band (1DL1UL), Nokia
RP-211319	Revised Rel-17 WID on DC of 4 bands LTE inter-band CA (4DL1UL) and 1 NR band (1DL1UL), Nokia

RAN4#99e:
R4-2110658		Revised Rel-17 WID on DC of 4 bands LTE inter-band CA (4DL1UL) and 1 NR band (1DL1UL), Nokia
R4-2110683	CR to introduce new combinations of LTE 4band + NR 1band for TS 38.101-3, Nokia
R4-2110715	draft TR 37.717-41-11 v0.5.0, Nokia

RAN4#98bis-e:
R4-2107188	draft TR 37.717-41-11 v0.4.0, Nokia

RAN#91e:
RP-210484	SR for WI on EN-DC of 4 bands LTE inter-band CA (4DL1UL) and 1 NR band (1DL1UL), Nokia
RP-210766	Revised Rel-17 WID on DC of 4 bands LTE inter-band CA (4DL1UL) and 1 NR band (1DL1UL), Nokia

RAN4#98e:
R4-2101924		Revised Rel-17 WID on DC of 4 bands LTE inter-band CA (4DL1UL) and 1 NR band (1DL1UL), Nokia
R4-2101925	CR to introduce new combinations of LTE 4band + NR 1band for TS 38.101-3, Nokia
R4-2101926	draft TR 37.717-41-11 v0.3.0, Nokia

RAN#90e:
RP-202589 	SR for WI on EN-DC of 4 bands LTE inter-band CA (4DL1UL) and 1 NR band (1DL1UL), Nokia
RP-202590 	Revised Rel-17 WID on DC of 4 bands LTE inter-band CA (4DL1UL) and 1 NR band (1DL1UL), Nokia

RAN4#97e:
R4-2015214 		Revised Rel-17 WID on DC of 4 bands LTE inter-band CA (4DL1UL) and 1 NR band (1DL1UL), Nokia
R4-2015215	CR to introduce new combinations of LTE 4band + NR 1band for TS 38.101-3, Nokia
R4-2015216	draft TR 37.717-41-11 v0.2.0, Nokia

RAN#89e:
RP-201482 	SR for WI on EN-DC of 4 bands LTE inter-band CA (4DL1UL) and 1 NR band (1DL1UL), Nokia
RP-201483 	Revised Rel-17 WID on DC of 4 bands LTE inter-band CA (4DL1UL) and 1 NR band (1DL1UL), Nokia

RAN4#96e:
R4-2010397 		Revised Rel-17 WID on DC of 4 bands LTE inter-band CA (4DL1UL) and 1 NR band (1DL1UL), Nokia
R4-2010400	draft TR 37.717-41-11 v0.1.0, Nokia
R4-2010398	CR to introduce new combinations of LTE 4band + NR 1band for TS 38.101-3, Nokia
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included in this status  report  Study Item:     No  Core part:     Yes  Performance part:   Yes  Testing part:   No  
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Target Completion  Date   (indicate if changed)  Study Item:    mm/yyyy  Core part:  0 3 / 20 2 2  Performance part:  0 3 /20 2 2  Testing part:  mm/yyyy  

Overall Completion  level  Study Item:    xx %  Core part:    50 %  Performance Part:    50 %  Testing part:  xx%  

Note: Overall completion level percentage numbers should use one of the colors below:   -   xx% :  Normal progress, no RAN plenary action needed   -   xx% : Progress behind schedule, may need RAN plenary intervention . If so, SR should clearly define  requested  action   -   xx%: Progress critically behind, RAN plenary shall intervene . SR should define requested action     Source:  

Leading WG  RAN WG4  

Rapporteur  Name  Johannes Hejselbaek  

Company  Nokia  

Email  johannes.hejselbaek@nokia.com  

    1   Work   plan related evaluation  

Do you want to modify the time budget for this WI/SI compared to  what was endorsed at the last RAN meeting?  No  

  If you answered No:   Then  please remove the Excel file from the zip file of this status report.   If you answered Yes:   Then please fill out the attached Excel template to request a modification of the time      budgets for your WI /SI. The Excel table has to be filled out for all affect ed RAN WGs and      up to the target date of the WI/SI.   The basis are the endorsed time budgets of the last      RAN meeting. Please highlight all changes of the values.       One time unit (TU) corresponds to ~ 2 hours in the meeting.       If this status report covers   a WI with Core and Performance part, then please have one      line for each in the attached Excel table.       Note: If no Excel table is attached, then this means no time budget change.   A dditional explanations/ motivation s for the time budget changes in the att ached Excel table :     2.   Detail ed p rogress  in RAN WGs  since last TSG meeting   (for all  involved WGs)   2.4   RAN4   New combinations  since   latest  WID revision   are captured together with status updates for  listed requests  in the  revised   WID .   

