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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
For RF, 21 CRs were agreed during RAN5#91e-meeting. 16 configurations are completed so far.
The WID is revised in [2]. The main rapporteur is changed and the supporting company list is updated.
2.5.2	Remaining Open issues
See the work plan for details [1]
2.5.3	Remaining Open issues with cross-WG dependencies
N/A
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
General paper
[1] R5-213011	WP Rel-17 NR CA and DC; and NR and LTE DC Configurations after 91e
[2] R5-213013	Revised WID on UE Conformance - Rel-17 NR CA and DC; and NR and LTE DC Configurations

TS 38.508-1 CRs:
[3] R5-214017	Updating test frequencies for Rel-17 EN-DC band combinations within FR1, China Telecommunications
[4] R5-214018	Add test frequencies for R17 NR inter-band CA configurations in FR1, China Telecommunications
[5] R5-213003	Adding test frequency description for SUL configuration, Huawei, HiSilicon
[6] R5-213004	Adding connection diagrams for SUL configuration with DL CA, Huawei, HiSilicon
[7] R5-214019	Introducing Rel-17 CA configuration CA_n28A-n79A to clause 4.3.1, Huawei, HiSilicon, CBN

TS 38.508-2 CR:
[8] R5-214020	Updating A.4.3.2C for Rel-17 SUL combinations, China Telecommunications
[9] R5-212120	Updating UE capabilities for Rel-17 EN-DC band combinations within FR1, China Telecommunications
[10] R5-212136	Updating UE capabilities for R17 NR inter-band CA configurations in FR1, China Telecommunications
[11] R5-213006	Introducing Rel-17 new SUL or CA configurations, Huawei, HiSilicon, CBN

TS 38.521-1 CRs:
[12] R5-212029	Updating clause 6.2C.2 for Rel-17 SUL combinations, China Telecommunications
[13] R5-212992	Updating 6.2C.2 for new R17 SUL configurations, Huawei, HiSilicon, CBN
[14] R5-212993	Updating test case 6.2A.1 MOP for CA for R17 configuration CA_n28A-n79A, Huawei, HiSilicon, CBN
[15] R5-214021	Updating clause 7.3C for Rel-17 SUL combinations, China Telecommunications
[16] R5-214022	Updating REFSENS for CA test case for CA_n28A-n79A, Huawei, HiSilicon, CBN
[17] R5-212998	Updating test case 7.3C.2 REFSENS for SUL for new R17 SUL configurations, Huawei, HiSilicon, CBN
[18] R5-212999	Updating REFSENS for SUL 3CC testing for new R17 SUL configurations, Huawei, HiSilicon, CBN
[19] R5-213000	Updating 7.6C.3 Out-of-band blocking for SUL_n79A-n83A, Huawei, HiSilicon, CBN
[20] R5-214023	Adding new test case 7.6C.2_1 Inband Blocking for SUL and DL CA, Huawei, HiSilicon, CBN
[21] R5-214024	Adding new test case 7.6C.3_1 Out-of-band blocking for SUL and DL CA
[22] R5-214025	Update of R17 CADC configurations into TS38.521-1 clause 5, China Unicom, Huawei, HiSilicon,China Telecommunications

TS 38.522 CRs:
[23] R5-213095	Adding test applicability for new test cases introduced in R17, Huawei, HiSilicon

	17.05.2021		minor adaptations for RAN #92e
	28.01.2021		minor adaptations for RAN #91e
	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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