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Background

◊In RAN#92-e, the status of Rel-17 eSL was reported as 45% in [RP-211271] with a 

consensus that the progress was behind schedule, mainly due to inter-UE coordination 

agenda item.

◊Even though RAN1#106-e made good progress for inter-UE coordination, there are many 

options on the table to specify each of inter-UE coordination schemes.

◊Considering that two RAN1 meetings are left, RAN guidance is necessary to fully specify 

all agreed inter-UE coordination schemes within the time frame.
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Proposal

◊We propose the following as RAN guidance to finalize Rel-17 eSL WI in time

 RAN expects that the specification work of all Rel-17 eSL features to complete by the 

November. Any part not completely specified will be down scoped by default.

 For each option of inter-UE coordination, (Scheme 1 with preferred resources, Scheme 1 with 

non-preferred resources, and Scheme 2), RAN1 will specify only a single solution.


