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Status Report to TSG
Agenda item:			13.5.15
	WI / SI Name
	UE Conformance Test Aspects – B1C Signal in A-BDS Positioning System Support for LTE and NR

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	B1C_BDS_pos_UEConTest

	Unique ID
	890045

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-201777

	Target Completion Date
(indicate if changed)
	Study Item: 
-
	Core part:
-
	Performance part:
-
	Testing part:
Sep. 2021

	Overall Completion level
	Study Item: 
-
	Core part: 
.
	Performance Part:
-
	Testing part: 
100%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Huiying ZHANG

	
	Company
	CATT

	
	Email
	zhanghuiying@catt.cn




1	Work plan related evaluation
N/A

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
At RAN5#91-e the work plan was updated in [1]. 

At RAN5#89-e there were 3 CRs agreed in [2] to [4]. See section 4 for complete list of contributions. 

At RAN5#90-e there were 2 CRs agreed in [5] to [6]. See section 4 for complete list of contributions. 

At RAN5#91-e No new CR.

At RAN5#92-e there were 2 CRs agreed in [7] to [8]. See section 4 for complete list of contributions. 

2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
Work plan:
[1] R5-214579	Work plan: B1C Signal in BDS Positioning System Support for LTE and NR; Source: CATT

CRs TS 37.571-1:
[2] R5-206774	Addition of BDS B1C Signal test contents in TS 37.571-1; Source: CATT

CRs TS 37.571-2:
[3] R5-206424	Addition of BDS B1C Signal test contents in TS 37.571-2; Source: CATT

CRs TS 37.571-3:
[4] R5-206425	Introduction of BDS B1C Signal test applicabilities in TS 37.571-3; Source: CATT

CRs TS 37.571-4:
None

CRs TS 37.571-5:
[5] R5-211340	Addition of support for BDS B1C signal; Source: Spirent Communications, CATT, CAICT
[6] R5-211812	Addition of support for BDS B1C signal; Source: Spirent Communications, CATT, CAICT
[7] R5-215711	Introduction of updated GNSS scenarios; Source: Spirent Communications, Rohde & Schwarz, CATT, CAICT
[8] R5-216006	Introduction of updated GNSS scenarios; Source: Spirent Communications, Rohde & Schwarz, CATT, CAICT
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