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1	Work plan related evaluation
-

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
-
2.2	RAN2
-
2.3	RAN3
-
2.4	RAN4
-
2.5	RAN5
2.5.1	Agreements
At RAN5#92-e the work plan was updated in [1]. Overall, the work plan includes 595 Rel-15 CA configurations and 100 new Rel-15 CA test cases. 

Overall, 116 out of the 595 CA configurations have been assigned to companies. Each company acts as sub-WI rapporteur for their assigned CA configurations.

At RAN5#92-e there were 4 CRs agreed in [3] to [6]. See section 3 for complete list of contributions. 

Based on the RAN5 endorsed proposal in the discussion paper in [2] the overall completion of LTE CA basket work items is based on the completion level of the new test cases introduced for new type of CA configurations introduced by the basket work item and by at least one representative CA configuration per new test case.

58 out of the 100 new Rel-15 test cases have been completed and 14 additional test cases are ongoing. 69 Rel-15 CA configurations have been completed.

Overall, 69% completion has been reached based on the number of completed and ongoing test cases. The work item will be closed when 100% of the new test cases have been completed. Any remaining not completed Rel-15 CA configuration need to be completed by interested companies under maintenance. 

2.5.2	Remaining Open issues
None
2.5.3	Remaining Open issues with cross-WG dependencies
None
2.6	RAN6
-
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
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