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Background

• In Rel 17 package approval for RAN1/2/3 led activity the role of RAN4 was often not taken into account
• Consequences:

• RAN4 overload with late completion of the Release
• Not enough room for critical RAN4-led item
• Missing RAN4 requirements for RAN1/2/3 led features, therefore impacting commercial availability
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Proposal

• RAN P to endorse the following proposal:

• Balance TU budget between RAN4-led work and RAN4 impact of work led by other WGs
• Reserve RAN4 TUs for RAN4-led WI/SI and WI/SI led by other WGs

• The exact value for reserved TUs will be discussed further based on inputs from RAN4 leadership and 
companies

• Clearly identify RAN4 related objectives as well as required TUs for Rel-18 WI/SI led other WGs

• If the pre-allocated RAN4 TUs for Rel-18 WI/SI led by other WGs are exceeded, down-scoping of RAN1/2/3 
led RAN4 objectives for Rel-18 WI/SI led by other WGs is would be required 

• Note: the text in red highlights the differences with respect to the conclusions of RP-211667 “Moderator’s summary 
for discussion [RAN#93e-R18Prep-17] Potential RAN4 enhancements”

• The revision is to ensure that 
• the RAN1/2/3 Work Items are not approved without taking into due account RAN4 workload 
• RAN4 aspects are completed ensuring the possibility to have commercial products 


