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Agenda item:			13.5.7
	WI / SI Name
	UE Conformance Test Aspects for NR Mobility Enhancements

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	NR_Mob_enh-UEConTest

	Unique ID
	880068

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-200893

	Target Completion Date
(indicate if changed)
	Study Item: N/A
	Core part: N/A
	Performance part: N/A
	Testing part: Dec. 2021

	Overall Completion level
	Study Item: N/A
	Core part: N/A
	Performance Part: N/A
	Testing part: 
60%



Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Yuchun Wu

	
	Company
	Huawei Technologies. Co., Ltd.

	
	Email
	wuyuchun@huawei.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
The Work Plan was updated in [1].
There were 23 CRs agreed in [2] to [24]. See section 4 for complete list of contributions.
2.5.2	Remaining Open issues
N/A
2.5.3	Remaining Open issues with cross-WG dependencies
N/A
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs

General papers
[1] R5-214798	WP of NR Mobility Enhancement after RAN5 92e	Huawei, Hisilicon

38.508-2
[2] R5-215930	Addition of PICs for Mob_Enh TCs	Huawei, Hisilicon

38.522
[3] R5-215931	Addition of applicability for Mob_Enh TCs	Huawei, Hisilicon, China Telecommunications

38.533
[4] R5-214395	Addition of FR1 mobility enhancement TC 6.3.1.9-Intra-band inter-frequency sync DAPS HO in SA for FR1	China Telecommunications
[5] R5-214519	Addition of FR1 mobility enhancement TC 6.3.1.10-Intra-band inter-frequency asynchronous DAPS HO in SA for FR1	China Telecommunications
[6] R5-214520	Addition of FR1 mobility enhancement TC 6.3.1.11-Inter-band inter-frequency sync DAPS HO in SA for FR1	China Telecommunications
[7] R5-214521	Addition of FR1 mobility enhancement TC 6.3.1.12-Inter-band inter-frequency asynchronousDAPS HO in SA for FR1	China Telecommunications
[8] R5-214711	Add minimum conformance requirements for DAPS handover	China Telecommunications
[9] R5-215005	Addition of minimum requirements for FR1 CHO	Huawei, Hisilicon
[10] R5-215006	Addition of minimum requirements for FR2 CHO	Huawei, Hisilicon
[11] R5-215007	Addition of NR Mob_Enh RRM TC 6.3.1.7-intra freq sync DAPS HO	Huawei, Hisilicon
[12] R5-215008	Addition of NR Mob_Enh RRM TC 6.3.1.8-intra freq async DAPS HO	Huawei, Hisilicon
[13] R5-215009	Addition of NR Mob_Enh RRM TC 6.3.3.1-intra freq CHO	Huawei, Hisilicon
[14] R5-215010	Addition of NR Mob_Enh RRM TC 6.3.3.2-inter freq CHO	Huawei, Hisilicon
[15] R5-215011	Addition of NR Mob_Enh RRM TC 7.3.1.4-inter band sync DAPS HO	Huawei, Hisilicon
[16] R5-215012	Addition of NR Mob_Enh RRM TC 7.3.1.5-inter band async DAPS HO	Huawei, Hisilicon
[17] R5-215013	Addition of NR Mob_Enh RRM TC 7.3.3.1-intra freq CHO	Huawei, Hisilicon
[18] R5-215014	Addition of NR Mob_Enh RRM TC 7.3.3.2-inter freq CHO	Huawei, Hisilicon
[19] R5-215932	Addition of cell mapping for Mob_Enh RRM TCs CHO	Huawei, Hisilicon

38.523-1
[20] R5-216259	Correction to NR TC 7.1.3.4.3-DAPS handover L2	Huawei, Hisilicon
[21] R5-216260	Correction to NR TC 8.1.4.3.1-DAPS handover Success	Huawei, Hisilicon
[22] R5-216261	Addition of NR TC 8.1.4.3.2-DAPS handover Success RLF in source	Huawei, Hisilicon
[23] R5-215677	Addition of NR TC 8.2.3.18.1-Conditional PSCell change Success	Huawei, Hisilicon

38.523-2
[24] R5-216262	Correction to applicability for NR MobEnh	Huawei, Hisilicon


	08.08.2021		minor adaptations for RAN #93e
	17.05.2021		minor adaptations for RAN #92e
	28.01.2021		minor adaptations for RAN #91e
	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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