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Status Report to TSG
Agenda item:			13.7.1
	WI / SI Name
	UE Conformance - New Rel-17 NR licensed bands and extension of existing NR bands

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	[bookmark: OLE_LINK7][bookmark: OLE_LINK8]NR_lic_bands_BW_R17-UEConTest

	Unique ID
	900055

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-202567

	Target Completion Date
(indicate if changed)
	Study Item: 
-
	Core part: 
-
	Performance part: 
-
	Testing part: 12/2021

	Overall Completion level
	Study Item: 
-
	Core part: 
-
	Performance Part: 
-
	Testing part: 24 24% (+8)


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Yuxin Hao

	
	Company
	Huawei Technologies. Co., Ltd

	
	Email
	haoyuxin@hisilicon.com 




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
The work plan was updated in [1]. The work plan shows current completion status for each new Rel-17 NR band and for each channel bandwidth extension of existing bands.
Note: The start of any RAN5 work for any new Rel-17 band or channel bandwidth extensions is pending completion of the associated RAN4 work item. The RAN4 completion status is tracked in the RAN5 work plan in [1].

At RAN5#92-e 17 CRs were agreed. 

Overall completion is 24%.
Completion status (see below for details):
· [bookmark: OLE_LINK54][bookmark: OLE_LINK55]NR FR1 bands: 0 out of 2 completed, 1 out of 2 is ongoing (1 need company assignment)
· NR FR2 bands: 0 out of 1 completed (1 need company assignment)
· NR SUL bands: 1 out of 3 completed, 1 out of 2 is ongoing (1 need company assignment)
· [bookmark: OLE_LINK10]CBW extensions: 2 out of 17 completed, 3 out of 17 is ongoing (10 need company assignment)

2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
Work plan and status:
[1] R5-215314	WP UE Conformance Test Aspects - New Rel-17 NR licensed bands and extension of existing NR bands after 92e

[bookmark: OLE_LINK11]CRs TS 38.508-1 – 5GS Common Test Environment:
[2] R5-216122	Introduction of test frequencies for n24 and n99, Ligado Networks
[3] R5-215308	Adding test frequencies for SUL band n97, Huawei, Hisilicon
[4] [bookmark: OLE_LINK12]R5-216320	Introduction of signalling test frequencies for n24 and n99, Ligado Networks
[5] [bookmark: OLE_LINK13]R5-216321	Adding signalling test frequencies for SUL band n97, Huawei, Hisilicon

CRs TS 38.508-2 – Common Implementation Conformance Statement:
[6] R5-215961	Introduction of n24 and n99, Ligado Networks
[7] R5-215310	Introduction of UE capabilities for R17 SUL band n97, Huawei, Hisilicon

[bookmark: OLE_LINK15][bookmark: OLE_LINK16]CRs TS 38.521-1 – Transmitter & Receiver test cases SA NR FR1:

[8] R5-215962	Introduction of of MOP, MPR and configured Tx power test cases for n24 and n99, Ligado Networks
[9] R5-216114	Introduction of A-MPR test cases for n24 and n99, Ligado Networks
[10] R5-215963	Introduction of n24 and n99 to spurious emissions and addition spurious emission test cases, Ligado Networks
[11] R5-215311	Updating MOP testing for SUL band n97, Huawei, Hisilicon
[12] R5-215312	Updating MPR testing for SUL band band n97, Huawei, Hisilicon
[13] R5-215964	Updating Spurious emissions for UE co-existence test cases for R17 requirements, Huawei, Hisilicon
[14] R5-215965	Introduction of n24 to receiver sensitivity test cases, Ligado Networks
[15] R5-215966	Introduction of n24  - blocking test cases, Ligado Networks
[16] R5-215967	Update of R17 new band and CBWs into TS38.521-1 clause 5, China Unicom, Huawei, HiSilicon, Ligado Networks

[bookmark: OLE_LINK17][bookmark: OLE_LINK18]CRs TS 38.523-3 – Protocol / TTCN:

[17] [bookmark: OLE_LINK19]R5-215725	Introduction of n24, Ligado Networks

CRs TS 38.533 – RRM:
[18] R5-215968	Introduction of n24, Ligado Networks
 
	17.05.2021		minor adaptations for RAN #92e
	28.01.2021		minor adaptations for RAN #91e
	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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