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Agenda item:			13.5.23
	WI / SI Name
	UE Conformance Test Aspects for 2-step RACH for NR

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	NR_2step_RACH-UEConTest

	Unique ID
	911001

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-210612

	Target Completion Date
(indicate if changed)
	Study Item: 
-
	Core part: 
-
	Performance part: 
-
	Testing part: 
03/2022

	Overall Completion level
	Study Item: 
-
	Core part: 
-
	Performance Part:
- 
	Testing part: 
72%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Wei Ma, Jing Zhao

	
	Company
	ZTE, China Telecom

	
	Email
	ma.wei4@zte.com.cn, zhaoj16@chinatelecom.cn 




1	Work plan related evaluation
N/A 
2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
At RAN5#93-e the work plan was updated in R5-216557. Status after RAN5#93-e:
· 72% overall completeness achieved
· There were 3 CRs were agreed at RAN5#93-e 
2.5.2	Remaining Open issues
None 
2.5.3	Remaining Open issues with cross-WG dependencies
None
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
Work plan:
[1] 	R5-216557 WP UE Conformance Test Aspects for 2-step RACH for NR; ZTE Corporation, China Telecom

TS 38.508 CRs
[1]	R5-217943 Update Radio resource control information elements for NR 2-step RACH test cases; ZTE Corporation

TS 38.522 CRs

TS 38.523-1 CRs
[1]	R5-217069 Update of NR 2-step RACH test case 7.1.1.1.10; ZTE Corporation
[2]	R5-217254 Update of NR 2-step RACH test case 7.1.1.1.9; MediaTek Inc.

TS 38.523-2 CRs

TS 38.533 CRs
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