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Status Report to TSG
Agenda item:			9.4.4.5
	WI / SI Name
	Power Class 2 UE for NR inter-band CA/DC with or without SUL configurations with x (6≥x>2) bands DL and y (y=1, 2) bands UL

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	

	Unique ID
	

	TSG Tdoc of latest approved WI/SI description (if any)
	

	Target Completion Date
(indicate if changed)
	Study Item: 
N/A
	Core part: 03/2022
	Performance part: 03/2022
	Testing part: N/A

	Overall Completion level
	Study Item: 
N/A
	Core part: 
25%
	Performance Part: 
0%
	Testing part: N/A


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN WG4

	Rapporteur
	Name
	Wang, Jin

	
	Company
	Huawei

	
	Email
	jinwang@huawei.com

	Rapporteur
	Name
	Jialade, Basaier

	
	Company
	China Unicom

	
	Email
	basejld@chinaunicom.cn




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
Agreements in RAN4 #98bis-e
· R4-2107276 Draft TR 38.xxx High power UE (power class 2) for NR inter-band CA and SUL with x (x_2) bands DL and y (y=1, 2) bands UL
· R4-2105350 Consideration on high order band combinations for NR PC2 inter-band CA and SUL

Agreements in RAN4 #99-e
· R4-2107836 Draft TR 38.842 v0.1.0: High power UE (power class 2) for NR inter-band Carrier Aggregation (CA) and Supplementary Uplink (SUL) with x (x>2) bands DL and y (y=1,2) bands UL

Agreements in RAN4 #100-e
· R4-2114215 Revised WID on High power UE (power class 2) for NR inter-band Carrier Aggregation (CA) and Supplementary Uplink (SUL) with x (x>2) bands DL and y (y=1,2) bands UL

Agreements in RAN4 #101-e
· R4-2119887 Revised WID on High power UE (power class 2) for NR inter-band Carrier Aggregation (CA) and Supplementary Uplink (SUL) with x (x>2) bands DL and y (y=1,2) bands UL
· R4-2119831 TR 38.824 v0.2.0
· R4-2119832 big CR to 38.101-1
2.4.2	Remaining Open issues
Status for the combinations captured in the WID is provided in the appended Excel sheet.

2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
RAN4 #98bis-e:
[1] R4-2107276, Draft TR 38.xxx High power UE (power class 2) for NR inter-band CA and SUL with x (x_2) bands DL and y (y=1, 2) bands UL, Huawei, HiSilicon, China Unicom
[2] R4-2105350, Considerations on high order band combinations for PC2 inter-band CA and SUL, Huawei, HiSilicon
[3] R4-2105447, Email discussion summary for [98-bis-e][110] NR_UE_PC2_R17_CA_SUL_xDL_yUL, Moderator(Huawei)

RAN4 #99-e:
[1] R4-2111292, Revised WID on NR_UE_PC2_R17_CADC_SUL_xBDL_yBUL, Huawei, HiSilicon, China Unicom
[2] R4-2111420, TP for 38.842 for CA_n1-n3-n78,	Huawei, HiSilicon, China Unicom
[3] R4-2111422, draft TR 38.842 v0.0.2, Huawei, HiSilicon, China Unicom
[4] R4-2107836, draft TR 38.842 v0.1.0, Huawei, HiSilicon, China Unicom
[5] R4-2107939, Email discussion summary for [99-e][129] NR_UE_PC2_R17_CADC_SUL_xBDL_yBUL, Moderator (Huawei)

RAN4 #100-e:
[1] R4-2114215, Revised WID on NR_UE_PC2_R17_CADC_SUL_xBDL_yBUL, Huawei, HiSilicon, China Unicom

RAN4 #101-e:
[1] R4-2119887, Revised WID on NR_UE_PC2_R17_CADC_SUL_xBDL_yBUL, Huawei, HiSilicon, China Unicom
[2] R4-2119831 TR 38.824 v0.2.0, Huawei, HiSilicon, China Unicom
[3] R4-2119832 big CR to 38.101-1, Huawei, HiSilicon, China Unicom



	04.10.2021		minor adaptations for RAN #94e
	08.08.2021		minor adaptations for RAN #93e
	17.05.2021		minor adaptations for RAN #92e
	28.01.2021		minor adaptations for RAN #91e
	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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