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1	Work plan related evaluation
N/A

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
At RAN5#93-e the Work Plan was updated in [1]. 
There were 16 CRs agreed in [2] to [17]. See section 3 for complete list of contributions. 
Overall completion is increased by 20% to 100%.
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
Work plan:
[1] R5-217447	WP UE Conformance Test Aspects - Even further enhanced MTC for LTE; Source: Ericsson

CRs TS 36.521-1:
[2] R5-217119	Test case 6.2.4EC and 6.6.3EC.3 updated with subPRB allocation; Source: Ericsson
[3] R5-217120	Test case 6.2.4EA, 6.6.2.2EA and 6.6.3EA.3 updated with NS values for subPRB allocation; Source: Ericsson

CRs TS 36.523-1:
[4] R5-217868	Addition of new TC 7.1.3.23 Enhanced Coverage / DL Fexible starting PRB; Source: Ericsson
[5] R5-217869	Addition of new TC 7.1.4.42 Enhanced Coverage / UL Fexible starting PRB; Source: Ericsson

CRs TS 36.521-2:
[6] R5-217870	Addition of applicability for new eMTC4 test cases; Source: Ericsson

CRs TS 36.905:
[7] R5-217147	Test point analysis for cat M1 A-MPR with subPRB allocation; Source: Ericsson
[8] R5-217148	Test point analysis for cat M2 A-MPR with subPRB allocation; Source: Ericsson

CRs TS 37.571-1:
[9] R5-218283	Add OTDOA feMTC test case 9.4.13; Source: ROHDE & SCHWARZ, Ericsson
[10] R5-218284	Add OTDOA feMTC test case 9.4.14; Source: ROHDE & SCHWARZ, Ericsson
[11] R5-218285	Add OTDOA feMTC test case 9.4.15; Source: ROHDE & SCHWARZ, Ericsson
[12] R5-218286	Add OTDOA feMTC test case 9.4.16; Source: ROHDE & SCHWARZ, Ericsson
[13] R5-218287	Add OTDOA feMTC test case 9.4.17; Source: ROHDE & SCHWARZ, Ericsson
[14] R5-218288	Add OTDOA feMTC test case 9.4.18; Source: ROHDE & SCHWARZ, Ericsson
[15] R5-218289	OTDOA feMTC test cases - Annexes; Source: ROHDE & SCHWARZ, Ericsson

CRs TS 37.571-3:
[16] R5-218290	Add applicability for OTDOA feMTC; Source: ROHDE & SCHWARZ, Ericsson

CRs TS 37.571-5:
[17] R5-218291	Add assistance data for OTDOA feMTC; Source: ROHDE & SCHWARZ, Ericsson


	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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