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Agenda item:	9.3.2.2 - Core part: Mobile Terminated-Small Data Transmission (MT-SDT) for NR
	WI / SI Name
	Mobile Terminated-Small Data Transmission (MT-SDT) for NR

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
No
	Testing part:
-

	Acronym
	NR_MT_SDT

	Unique ID
	941000

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-213583

	Target Completion Date
(indicate if changed)
	Study Item: 
n/a
	Core part: 
09/2023
	Performance part: 
n/a
	Testing part: 
n/a

	Overall Completion level
	Study Item: 
n/a
	Core part: 
Overall: 0%
	Performance Part: 
n/a
	Testing part:
n/a


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN2

	Rapporteur
	Name
	Eswar Vutukuri

	
	Company
	ZTE Corporation

	
	Email
	eswar.vutukuri@zte.com.cn




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
Note: The work item has not yet started in any of the WGs. So, nothing to report. 
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues
· None
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
· None
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
· None

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
N/A
3.1.1	Agreements with cross-TSG impacts
N/A
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 

N/A
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
4.1	RAN1
4.2	RAN2
4.3	RAN3
4.1	RAN4
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