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Agenda item:			9.6.5.2
	WI / SI Name
	Downlink interruption for NR and EN-DC band combinations to conduct dynamic Tx Switching in Uplink

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	DL_intrpt_combos_TxSW_R17

	Unique ID
	900068

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-202885
RP-210478

	Target Completion Date
(indicate if changed)
	Study Item: 
NA
	Core part: 03/2022
	Performance part: 03/2022
	Testing part: 
NA

	Overall Completion level
	Study Item: 
NA
	Core part: 
100%
	Performance Part: 
100%
	Testing part: 
NA


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN WG4

	Rapporteur
	Name
	Liu, Bo

	
	Company
	China Telecom

	
	Email
	liubo1@chinatelecom.cn




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:

The time budget was changed to request additional 1Q meetings for both core part and performance part due to UE requirements were not finished.
2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
Agreements in RAN4 #98-e
· R4-2100373, TR skeleton for Downlink interruption for band combinations to conduct dynamic Tx Switching
· R4-2100374, TR 37.xxx 0.1.0 for Downlink interruption for band combinations to conduct dynamic Tx Switching
· R4-2101127, Work plan on downlink interruption for band combinations to conduct dynamic Tx switching

Agreements in RAN4 #98bis-e
· R4-2104801	TR 37.867 0.2.0 for Downlink interruption for band combinations to conduct dynamic Tx Switching
· R4-2106280	Draft CR to 38.101-1 Introduce DL interruption clarification for CA conduting Tx Switching

Agreements in RAN4 #99-e
· R4-2109031	TR 37.867 0.3.0 for Downlink interruption for band combinations to conduct dynamic Tx
· R4-2110071	CR to 38.101-1 Introduce DL interruption clarification for CA conduting Tx Switching

Agreements in RAN4 #100-e
· No TPs or requests proposed in this meeting

Agreements in RAN4 #101-e
· No TPs or requests proposed in this meeting
· R4-2119949	Draft CR to 38.101-1 Correction on the DL interruption clarification table
· R4-2118321	CR to 38.101-1 Introduce DL interruption clarification for CA conduting Tx Switching

Agreements in RAN4 #101bis-e
· No TPs or requests proposed in this meeting

Agreements in RAN4 #102-e
· No TPs or requests proposed in this meeting

Status for the combinations captured in the WID in latest RAN meeting.
Table 1: Band combinations status for mandating no DL interruption
	NR CA
configuration
	Uplink CA
configuration
	contact
name, company
	status
(new, ongoing, completed, stopped)
	TR 37.867 to be email approved to capture TPs 
	TPs provided as input for TR 38.xxx
	CRs provided to RAN
	Core part
None?
yes/no
	Perf. part
None?
yes/no
	Open issues/Comments

	CA_n5-n78, DC_5_n78
	CA_n5-n78, DC_5_n78
	China Telecom
	completed
	
	
	
	
	
	Already specified

	CA_n1-n3-n78
	CA_n1-n78, CA_n3-n78
	China Telecom, China Unicom
	completed
	R4-2109031
	R4-2110072
	R4-2110071
	Yes
	Yes
	

	CA_n3-n40-n41
	CA n3-n40, CA n3-n41
	CMCC
	completed
	R4-2100374
	R4-2103221
	R4-2110071
	Yes
	Yes
	

	CA_n3-n41-n79
	CA n3-n41, CA n3-n79, CA n41-n49
	CMCC
	completed
	R4-2100374
	R4-2103222
	R4-2110071
	Yes
	Yes
	

	CA_n39-n41-n79
	CA n39-n79, CA n41-n79, CA n39-n41
	CMCC
	completed
	R4-2100374
	R4-2103225
	R4-2110071
	Yes
	Yes
	

	CA_n40-n41-n79
	CA n40-n79, CA n41-n79
	CMCC
	completed
	R4-2100374
	R4-2103226
	R4-2110071
	Yes
	Yes
	

	CA_n8-n39-n41
	CA n8-n39, CA n8-n41, CA n39-n41
	CMCC
	completed
	R4-2100374
	R4-2103223
	R4-2110071
	Yes
	Yes
	

	CA_n8-n41-n79
	CA n8-n41, CA n8-n79, CA n41-n79
	CMCC
	completed
	R4-2100374
	R4-2103224
	R4-2110071
	Yes
	Yes
	

	
	
	
	
	
	
	
	
	
	


Remaining Open issues
none
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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[3] R4-2100812, Discussion on DL interruption applicability for inter-band CA with 3 bands, CMCC
[4] R4-2101127, Work plan on downlink interruption for band combinations to conduct dynamic Tx switching, China Telecom
[5] R4-2101128, Revised WID: Downlink interruption for NR and EN-DC band combinations to conduct dynamic Tx Switching in Uplink, China Telecom
[6] R4-2103221, TP on DL applicability of CA_n3-n40-n41 for 37.xxx, CMCC
[7] R4-2103222, TP on DL applicability of CA_n3-n41-n79 for 37.xxx, CMCC
[8] R4-2103223, TP on DL applicability of CA_n8-n39-n41for 37.xxx, CMCC
[9] R4-2103224, TP on DL applicability of CA_n8-n41-n79 for 37.xxx, CMCC
[10] R4-2103225, TP on DL applicability of CA_n39-n41-n79 for 37.xxx, CMCC
[11] R4-2103226, TP on DL applicability of CA_n40-n41-n79 for 37.xxx, CMCC
[12] R4-2103318, Email discussion summary for [98e][131] DL_intrpt_combos_TxSW_R17, Moderator (China Telecom)

RAN4 #98bis_e:
[1] R4-2104591, DL interruption applicability of dynamic Tx switching for different cases, CMCC
[2] R4-2104801, TR 37.867 v0.2.0, CATT
[3] R4-2105375, TP on update the note of DL interruption applicability for 37.867, CMCC
[4] R4-2105376, TP on DL interruption applicability of CA_n3-n40 for 37.867, CMCC
[5] R4-2105457, Email discussion summary for [98-bis-e][120] DL_intrpt_combos_TxSW_R17, Moderator (China Telecom)
[6] R4-2106280, Draft CR to 38.101-1 Introduce DL interruption clarification for CA conduting Tx Switching, China Telecom
[7] R4-2106281, TP to 37.867: DL interruption clarification for CA_n1-n3-n78, China Telecom

RAN4 #99_e:
[1] R4-2109031, TR 37.867 v0.3.0, CATT
[2] R4-2109578, DL interruption for TX switching discussion , MediaTek Inc.
[3] R4-2110071, CR to 38.101-1 Introduce DL interruption clarification for CA conduting Tx Switching, China Telecom
[4] R4-2110072, TP to 37.867 DL interruption clarification for CA_n1-n3-n78 to conduct Tx switching, China Telecom
[5] R4-2107659, Email discussion summary for [99-e][133] DL_intrpt_combos_TxSW_R17, Moderator (China Telecom)

RAN4 #100_e:
	None
RAN4 #101_e:
[1] R4-2118321, CR to 38.101-1 Introduce DL interruption clarification for CA conduting Tx Switching, China Telecom
[2] R4-2119949, Draft CR to 38.101-1 Correction on the DL interruption clarification table, China Telecom
RAN4 #101bis_e:
	None
RAN4 #102_e:
	None
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