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Status Report to TSG
Agenda item:			13.5.7
	WI / SI Name
	UE Conformance Test Aspects for NR Mobility Enhancements

	[bookmark: _GoBack]included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	NR_Mob_enh-UEConTest

	Unique ID
	880068

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-200893

	Target Completion Date
(indicate if changed)
	Study Item: N/A
	Core part: N/A
	Performance part: N/A
	Testing part: June. 2022

	Overall Completion level
	Study Item: N/A
	Core part: N/A
	Performance Part: N/A
	Testing part: 
97%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Zhaobing Yang

	
	Company
	Huawei Technologies. Co., Ltd.

	
	Email
	yangzhaobing @hisilicon.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
The Work Plan was updated in [1].
There were 20 CRs agreed in [2] to [21]. See section 4 for complete list of contributions.
2.5.2	Remaining Open issues
N/A
2.5.3	Remaining Open issues with cross-WG dependencies
N/A
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General papers
[1] R5-220609	WP of Rel-16 NR Mobility Enhancement WI after RAN5 94e	Huawei, Hisilicon

38.533
[2] R5-220096	Correction to Mob_enh RRM TC 6.3.1.11 - inter-band sync DAPS HO including test tolerance	China Telecommunications
[3] R5-220097	Correction to Mob_enh RRM TC 6.3.1.12 - inter-band async DAPS HO including test tolerance	China Telecommunications
[4] R5-220136	Correction to Annex F for Mob_enh RRM TCs	China Telecommunications 
[5] R5-221645	Correction to Mob_enh RRM TC 7.3.1.4 with TT	Huawei, Hisilicon
[6] R5-221646 	Correction to Mob_enh RRM TC 7.3.1.5 with TT	Huawei, Hisilicon
[7] R5-221812	Correction to Mob_enh RRM TC 7.3.3.1 with TT	Huawei, Hisilicon
[8] R5-221813	Correction to Annex F for Mob_enh RRM TCs	Huawei, Hisilicon

38.523-1
[9] R5-221496	Addition of Rel-16 NR Mobility Enhancement test case for Conditional PSCell change / PCell change / PSCell change / EN-DC	CATT, TDIA
[10] R5-222040	Correction to NR TC 8.1.4.3.1-RRC DAPS HO Success	Huawei, Hisilicon
[11] R5-222041	Correction to NR TC 8.1.4.3.2-RRC DAPS HO Failure	Huawei, Hisilicon
[12] R5-221497	Correction to NR TC 8.1.4.3.4-RRC DAPS HO Success Inter-frequency	Huawei, Hisilicon
[13] R5-222042	Correction to NR TC 8.1.4.4.4-Conditional handover and legacy handover	Huawei, Hisilicon
[14] R5-221498	Correction to NR TC 8.2.3.18.1-Conditional PSCell change Success	Huawei, Hisilicon
[15] R5-222043	Correction to NR TCs 7.1.3.4.3 and TC 7.1.3.4.4 - PDCP DAPS HO	Huawei, Hisilicon

38.523-2
[16] R5-220057	Addition of applicability for Rel-16 NR Mobility Enhancement test case	CATT, TDIA
[17] R5-220607	Correction to applicability for NR MobEnh	Huawei, Hisilicon

38.903
[18] R5-221647	TT analysis for Mob_enh RRM TC 6.3.1.9+6.3.1.10		China Telecommunications, huawei
[19] R5-221648	TT analysis for Mob_enh RRM TC 6.3.1.11+6.3.1.12	China Telecommunications, huawei
[20] R5-221649	TT analysis for Mob_enh RRM TCs 7.3.1.4 and 7.3.1.5	Huawei, Hisilicon
[21] R5-221814	TT analysis for Mob_enh RRM TCs 7.3.3.1		Huawei, Hisilicon

	10.01.2022		minor adaptations for RAN #95e
	04.10.2021		minor adaptations for RAN #94e
	08.08.2021		minor adaptations for RAN #93e
	17.05.2021		minor adaptations for RAN #92e
	28.01.2021		minor adaptations for RAN #91e
	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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