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Status Report to TSG
Agenda item:			9.3.3.1
	WI / SI Name
	Further enhancement of data collection for SON (Self-Organising Networks)/MDT (Minimization of Drive Tests) in NR and EN-DC

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
No
	Testing part:
No

	Acronym
	NR_ENDC_SON_MDT_enh2-Core

	Unique ID
	

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-213553

	Target Completion Date
(indicate if changed)
	Study Item: 
mm/yyyy
	Core part: 
12/2023
	Performance part: mm/yyyy
	Testing part: mm/yyyy

	Overall Completion level
	Study Item: 
xx%
	Core part: 
0%
	Performance Part: xx%
	Testing part: xx%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN3

	Rapporteur
	Name
	Liang LIU

	
	Company
	CMCC

	
	Email
	liuliang@chinamobile.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:

The change of the target completion date is due to postponement of Stage-3 functional completion to June 2022. 

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements

2.2.2	Remaining Open issues
- Support of data collection for SON features, including “left-over” features (i.e. MR-DC CPAC and MRO successful PScell change report, fast MCG recovery, NR-U) and MRO enhancement for inter-system handover voice fallback [RAN3, RAN2] 
- Specification of the UE reporting necessary to enhance the mobility parameter tuning [RAN2].
- Specification of the inter-node information exchange, including possible enhancements to interfaces [RAN3]
- Support of SON/MDT enhancements for RACH enhancements, NPN. [RAN3, RAN2]
- Support of signaling based logged MDT override protection to address the scenario where the signaling based MDT configured in LTE, the UE comes to connected in NR.[RAN2, RAN3]

2.3	RAN3
2.3.1	Agreements
[bookmark: _Hlk34664557]2.3.2	Remaining Open issues
- Support of data collection for SON features, including “left-over” features (i.e. MR-DC CPAC and MRO successful PScell change report, fast MCG recovery, NR-U) and MRO enhancement for inter-system handover voice fallback [RAN3, RAN2] 
- Specification of the UE reporting necessary to enhance the mobility parameter tuning [RAN2].
- Specification of the inter-node information exchange, including possible enhancements to interfaces [RAN3]
- Support of SON/MDT enhancements for RACH enhancements, NPN. [RAN3, RAN2]
- Support of signaling based logged MDT override protection to address the scenario where the signaling based MDT configured in LTE, the UE comes to connected in NR.[RAN2, RAN3]
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
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