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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	Yes



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:
Note: There is no TU update, and only the target completion date is updated. The main work for NR_MC_enh-Core is planned to be done by RAN#99 for RAN1 work, RAN#100 for RAN4 work and RAN#101 for RAN2 work. However, in order to avoid early REL-18 spec introduction, the corresponding CRs will only be brought for approval in RAN#101 for RAN1 CRs and RAN#102 for RAN2/4 CRs.

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
All objectives related to RAN1 from WID on Multi-carrier enhancements for NR as below
-Specify a solution for multi-cell PUSCH/PDSCH scheduling (one PDSCH/PUSCH per cell) with a single DCI [RAN1]
· Identify the maximum number of cells that can be scheduled simultaneously
· Consider both intra-band and inter-band CA operation
· Consider both FR1 and FR2
· The single DCI shall be optimized for 3 or more cells for the multi-cell PUSCH/PDSCH scheduling
-Study and if necessary specify following enhancements for multi-carrier UL operation [RAN1, RAN2, RAN4]
· UL Tx switching schemes across up to 3 or 4 bands with restriction of up to 2 Tx simultaneous transmission for FR1 UEs, including mechanisms to enable more configured UL bands than its simultaneous transmission capability and to support dynamic Tx carrier switching across the configured bands for both single TAG and multiple TAGs configurations (RAN1, RAN4)
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
All objectives related to RAN2 from WID on Multi-carrier enhancements for NR as below
- Study and if necessary specify following enhancements for multi-carrier UL operation [RAN1, RAN2, RAN4]
· UL Tx switching schemes across up to 3 or 4 bands with restriction of up to 2 Tx simultaneous transmission for FR1 UEs, including mechanisms to enable more configured UL bands than its simultaneous transmission capability and to support dynamic Tx carrier switching across the configured bands for both single TAG and multiple TAGs configurations (RAN1, RAN4)
· UE capability and RRC configuration related signalling (RAN2)
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
All objectives related to RAN4 from WID on Multi-carrier enhancements for NR as below
-Study and if necessary specify following enhancements for multi-carrier UL operation [RAN1, RAN2, RAN4]
· UL Tx switching schemes across up to 3 or 4 bands with restriction of up to 2 Tx simultaneous transmission for FR1 UEs, including mechanisms to enable more configured UL bands than its simultaneous transmission capability and to support dynamic Tx carrier switching across the configured bands for both single TAG and multiple TAGs configurations (RAN1, RAN4)
· Switching time and other RF aspects, and RRM requirements for above UL Tx switching schemes across up to 3 or 4 bands (RAN4)
-Specify RRM test cases related to core requirements on UL Tx switching schemes across up to 3 or 4 bands
[RAN4]
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.



	10.01.2022		minor adaptations for RAN #95e
	04.10.2021		minor adaptations for RAN #94e
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	17.05.2021		minor adaptations for RAN #92e
	28.01.2021		minor adaptations for RAN #91e
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	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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