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1	Work plan related evaluation
N/A

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
At RAN5#95-e meeting, 13 CRs were agreed, 1discussion paper was noted. 
This WI is estimated to be 13% complete. The Work Plan was generated in [1].
2.5.2	Remaining Open issues
Handling of SUL in RedCap in RAN5 is still under discussion.
New action point: Further investigate and conclude whether existence of SUL in RedCap test cases is justified
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
Work plan:
[1] R5-222687	WP on NR_redcap_plus_ARCH-UEConTest for RAN5#95e; Source: China Unicom; RAN5#95

TS 38.508-1
R5-223784  Addition of RedCap default test channel bandwidth; Source: Huawei, HiSilicon; RAN5#95
R5-223410  Addition of abbreviations for RedCap test; Source: Huawei, HiSilicon; RAN5#95
R5-222650  Correction to general functional requirements for RedCap test; Source: Huawei, HiSilicon; RAN5#95

TS 38.508-2
R5-222827 Add PICS for RedCap test; Source: Huawei, HiSilicon; RAN5#95

TS 38.521-1
R5-223785 Addition of Redcap MOP 6.2I.1; Source: Huawei, HiSilicon; RAN5#95
R5-223786 Addition of Redcap MPR 6.2I.2; Source: Huawei, HiSilicon; RAN5#95
R5-223787 Addition of Redcap AMPR 6.2I.3; Source: Huawei, HiSilicon; RAN5#95
R5-223788 Addition of Redcap configured output power 6.2I.4; Source: Huawei, HiSilicon; RAN5#95
R5-223789 Addition of Reference sensitivity TC for RedCap; Source: China Unicom; RAN5#95
R5-223198 Addition of redcap requirement into sub-clause 7.1 and 7.2; Source: China Unicom; RAN5#95
R5-223790 Addition of redcap general requirement into clause 3-5; Source: China Unicom, ZTE Corporation; RAN5#95

TS 38.522
R5-223791 Addition of test applicability for RedCap test cases; Source: China Unicom; RAN5#95

TS 38.905
R5-222903 Addition of TP analysis for FR1 RedCap requirements; Source: China Unicom; RAN5#95

Discussion Paper
R5-222804 Discussion paper on legacy test cases extension for Redcap Source: Huawei, HiSilicon; RAN5#95

	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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