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· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	
2.4	RAN4
New combinations since latest WID revision are captured together with status updates for listed requests in the revised WID. 
2.4.2	Remaining Open issues
Additional notes and status of individual combinations is captured in the band combination table included in the revised WID.
[bookmark: _GoBack]The unfinished requested band combinations and new requested band combinations listed in the WID will be shifted to a Rel-18 WI as per RAN/RAN4 agreement and this Rel-17 WI can be closed. This is the reason completion level is declared 100% even with non-completed requests listed in the WID. 
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	TR 36.717-03-02 v0.7.0 TR update for LTE-A inter-band CA for x bands (x=3,4,5) DL with 2 bands UL in Rel-17
	LG Electronics UK

	2
	R4-2207643
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	Draft CR for 36.101 to introduce new configurations for LTE CA with X bands DL and 2 bands UL
	Samsung, Spark

	5
	R4-2210060
	draft CR 36101  to add CA_1A-3A-7C-26A, CA_1A-3C-7A-26A, CA_1A-3C-7C-26A
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