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	Study Item: N/A
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	Study Item: N/A
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	Testing part: 100 %
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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
Status after RAN5#95-e (the details can be found in R5-222213):
· 100% overall completeness achieved.
· For Common ICS, 1 CR was agreed.
· For RRM, 7 CRs were agreed.
· For Demod, 7 CRs were agreed.
· For applicability, 2 CRs were agreed.
2.5.2	Remaining Open issues
See the work plan for details [1].
2.5.3	Remaining Open issues with cross-WG dependencies
N/A.
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General Papers
[1] R5-222213 WP - Rel-16 HST after RAN5#95-e, CMCC
[2] R5-222214 Revised WID on UE Conformance Test Aspects for NR HST, CMCC

TS 38.508-2 CRs
[1] R5-223721	Addition of PICS for NR HST RRM TCs, Huawei,Hisilicon

TS 38.521-4 CRs
[1] R5-222231	Update of Demod TC 5.2.2.1.9_1 2Rx FDD FR1 HST-SFN performance, CMCC, Huawei, HiSilicon
[2] R5-222232	Update of Demod TC 5.2.3.1.1_1 4Rx FDD FR1 PDSCH mapping Type A perf for NR HST, CMCC, LG Electronics
[3] R5-222233	Update of Demod TC 5.2.3.1.9_1 4Rx FDD FR1 HST-SFN performance, CMCC
[4] R5-222234	Update of Demod TC 5.2.3.1.10_1 4Rx FDD FR1 HST-DPS performance, CMCC
[5] R5-223722	Editorial, removal of editors note in test case 5.2.2.2.10_1, Ericsson
[6] R5-223723	Adding TT and removal of editors note in test case 5.2.3.2.9_1, Ericsson
[7] R5-223724	Adding TT and removal of editors note in test case 5.2.3.2.10_1, Ericsson

TS 38.533 CRs
[1] R5-222490	Correction to test time in 6.1.1.7, Anritsu
[2] R5-222491	Editorial correction in 6.1.2.5, Anritsu
[3] R5-222492	Correction to physical cell identity in 6.6.3.2 and 6.6.3.3, Anritsu
[4] R5-222493	Correction to test procedure in 8.2.1.2, Anritsu
[5] R5-222507	Correction to DRX offset setting in 6.6.1.7, Anritsu
[6] R5-222508	Correction to DRX offset setting in 6.6.3.3, Anritsu
[7] R5-222509	Correction to DRX offset setting in 8.4.2.x, Anritsu

TS 38.522 CRs
[1] R5-222992	Removal of NOTE1 for test case 5.2.2.2.9_1, 5.2.2.2.10_1, 5.2.3.2.9_1, Ericsson
[2] R5-223725	Correction to applicability of HST RRM TCs, Huawei,Hisilicon


v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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