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	Overall Completion level
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Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
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· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action
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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:

The change of the target completion date is due to postponement of Stage-3 functional completion to June 2022. 

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
None. WI not started yet.
2.2.2	Remaining Open issues
- Support of data collection for SON features, including inter-RAT Successful Handover Report (SHR), MRO for MR-DC SCG failure scenario and NR-U, and MRO enhancement for inter-system handover voice fallback,
· Specification of the UE reporting necessary to enhance the mobility parameter tuning [RAN2]
· Specification of the inter-node information exchange, including possible enhancements to interfaces    
[RAN3]
Editor’s Note1: Revisit in RAN#96 regarding aspects of MLB for NR-U and NR-U scope for RAN2.
- Support of SON/MDT enhancements for [RAN3, RAN2]:
· MR-DC CPAC
· Successful PScell change report
· NPN 
· RACH report
· fast MCG recovery
Editor’s Note2: Revisit in RAN#96 to clarify the detailed scope for RACH report
- Support of signaling based logged MDT override protection to address the scenario where the signaling based MDT is configured in E-UTRAN when [RAN2, RAN3]:
· UE reselects to NR while logged measurements are collected 
· UE reselects to NR after logged measurements are collected and before uploading the logged MDT report.
2.3	RAN3
2.3.1	Agreements
None. WI not started yet.
[bookmark: _Hlk34664557]2.3.2	Remaining Open issues
- Support of data collection for SON features, including inter-RAT Successful Handover Report (SHR), MRO for MR-DC SCG failure scenario and NR-U, and MRO enhancement for inter-system handover voice fallback,
· Specification of the UE reporting necessary to enhance the mobility parameter tuning [RAN2]
· Specification of the inter-node information exchange, including possible enhancements to interfaces    
[RAN3]
Editor’s Note1: Revisit in RAN#96 regarding aspects of MLB for NR-U and NR-U scope for RAN2.
- Support of SON/MDT enhancements for [RAN3, RAN2]:
· MR-DC CPAC
· Successful PScell change report
· NPN 
· RACH report
· fast MCG recovery
Editor’s Note2: Revisit in RAN#96 to clarify the detailed scope for RACH report
- Support of signaling based logged MDT override protection to address the scenario where the signaling based MDT is configured in E-UTRAN when [RAN2, RAN3]:
· UE reselects to NR while logged measurements are collected 
· UE reselects to NR after logged measurements are collected and before uploading the logged MDT report.
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
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