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Status Report to TSG
Agenda item:			13.4.4
	WI / SI Name
	UE Conformance Test Aspects for RF requirements for NR frequency range 1 (FR1)

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	NR_RF_FR1-UEConTest

	Unique ID
	870061

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-200094

	Target Completion Date
(indicate if changed)
	Study Item: 
N/A
	Core part: 
N/A
	Performance part: 
N/A
	Testing part: Dec.2022 (+6 months)


	Overall Completion level
	Study Item: 
N/A
	Core part: 
N/A
	Performance Part: 
N/A
	Testing part: 64%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Chunying Gu

	
	Company
	Huawei Technologies. Co., Ltd.

	
	Email
	guchunying@huawei.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
Status after RAN5#94e (the details can be found in R5-222910)
· 10 CRs are submitted and agreed.
· WP is updated.

2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
General papers
[1] R5-222910	WP - RF requirements for NR frequency range 1 (FR1)

TS 38.508-2 CRs
[2] R5-223301	Removal of redundant condition for FR1 DL Interruptions test cases applicability, Ericsson

TS 38.521-1 CRs
[3] R5-223697	UCorrections in message exceptions and test points for FR1 test case 6.3A.4.1.1, Keysight Technologies UK Ltd
[4] R5-222655	Addition of UE co-existence requirements for band n18 to TS 38.521-1, NTT DOCOMO INC., KDDI Corporation
[5] R5-223698	Update 6.5.3.2 Spur-emiss R16_17 for UE co-exist, Qualcomm Israel Ltd.
[6] R5-223699	Correction to NS_27 in test case AMPR for MIMO, Huawei, Hisilicon
[7] R5-223700	Test procedure correction in FR1 CA test case, Keysight Technologies UK Ltd

TS 38.521-3 CRs
[8] R5-223061	Addition of 6.5B.3.3.1 requirements for NR inter-band EN-DC configurations including n1, NTT DOCOMO INC.

TS 38.522 CRs
[9] R5-223701	Correction of FR1 DL Interruptions test cases applicability, Ericsson

TS 38.533 CRs
[10] R5-222882	Editorial update to minimum requirement in 6.5.7.0, Huawei, HiSilicon

TR 38.905 CRs
[11] R5-222429	Test point analysis update for FR1 test case 6.3A.4.1.1, Keysight Technologies UK Ltd


	21.05.2022		minor adaptations for RAN #96
	10.01.2022		minor adaptations for RAN #95e
	04.10.2021		minor adaptations for RAN #94e
	08.08.2021		minor adaptations for RAN #93e
	17.05.2021		minor adaptations for RAN #92e
	28.01.2021		minor adaptations for RAN #91e
	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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