[bookmark: OLE_LINK96]3GPP TSG RAN meeting #96										RP-221511
Budapest, Hungary, June 6-9, 2022		          
Status Report to TSG
Agenda item:			9.5.3.8
	WI / SI Name
	Rel-17 on Band combinations for SA NR Supplementary uplink (SUL), NSA NR SUL, NSA NR SUL with UL sharing from the UE perspective (ULSUP)

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	NR_SUL_combos_R17

	Unique ID
	881012

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-220695

	Target Completion Date
(indicate if changed)
	Study Item: 
N/A
	Core part: 06/2022
	[bookmark: _GoBack]Performance part: 06/2022
	Testing part: N/A

	Overall Completion level
	Study Item: 
N/A
	Core part: 
100%
	Performance Part: 100%
	Testing part: N/A


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	R4

	Rapporteur
	Name
	Zhang, Peng

	
	Company
	Huawei

	
	Email
	zhangpeng169@huawei.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
The status table of SUL band combinations can be found in the appendix Excel sheet.
1. To introduce SUL configurations as below
SUL_n79C-n83A for CA_n28A_SUL_n79C-n83A
SUL_n41C-n83A for CA_n28A_SUL_n41C-n83A
SUL_n79C-n80A for CA_n3A_SUL_n79C-n80A
SUL_n78C-n80A for CA_n3A_SUL_n78C-n80A
SUL_n78C-n84A for CA_n1A_SUL_n78C-n84A
SUL_n79C-n95A
SUL_n79C-n80A
SUL_n41C-n95A
2. To introduce SUL band combinations as below
CA_n28A-n79A_SUL_n41A-n83A
CA_n28A-n41A_SUL_n79A-n83A
CA_n79A_SUL_n41A-n97A
CA_n41A_SUL_n79A-n97A
2.4.2	Remaining Open issues
All SUL band combinations requested in Rel-17 were completed.
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
[bookmark: OLE_LINK116][bookmark: OLE_LINK117][1] R4-2210746	Draft CR to 38101-1-h50 for SUL general part MediaTek Inc.
[2] R4-2209294	Updated TP for 37.717-00-00 to add SUL configuration SUL_n79C-n83A for CA_n28A_SUL_n79C-n83A Huawei, HiSilicon
[3] R4-2209295	Updated TP for 37.717-00-00 to add SUL configuration SUL_n41C-n83A for CA_n28A_SUL_n41C-n83A Huawei, HiSilicon
[4] R4-2209296	Updated TP for 37.717-00-00 to add SUL configuration SUL_n79C-n80A for CA_n3A_SUL_n79C-n80A Huawei, HiSilicon
[5] R4-2209297	Updated TP for 37.717-00-00 to add SUL configuration SUL_n78C-n80A for CA_n3A_SUL_n78C-n80A Huawei, HiSilicon
[6] R4-2209298	Updated TP for 37.717-00-00 to add SUL configuration SUL_n78C-n84A for CA_n1A_SUL_n78C-n84A Huawei, HiSilicon
[7] R4-2209299	Draft CR for 38.101-1 to add SUL configuration SUL_n79C-n95A Huawei, HiSilicon
[8] R4-2209300	Draft CR for 38.101-1 to add SUL configuration SUL_n79C-n80A Huawei, HiSilicon
[9] R4-2209301	Draft CR for 38.101-1 to add SUL configuration SUL_n41C-n95A Huawei, HiSilicon
[10] R4-2209302	TP for 37.717-00-00 CA_n28A-n79A_SUL_n41A-n83A Huawei, HiSilicon
[11] R4-2209303	TP for 37.717-00-00 CA_n28A-n41A_SUL_n79A-n83A Huawei, HiSilicon
[12] R4-2209304	TP for 37.717-00-00 CA_n79A_SUL_n41A-n97A Huawei, HiSilicon
[13] R4-2209305	TP for 37.717-00-00 CA_n41A_SUL_n79A-n97A Huawei, HiSilicon
[14] R4-2209306	CR for 38.307 to update the release independence for R17 SUL band combinations Huawei, HiSilicon
[15] R4-2209307	TP for 37.717-00-00 to update the editorial errors Huawei, HiSilicon


	21.05.2022		minor adaptations for RAN #96
	10.01.2022		minor adaptations for RAN #95e
	04.10.2021		minor adaptations for RAN #94e
	08.08.2021		minor adaptations for RAN #93e
	17.05.2021		minor adaptations for RAN #92e
[bookmark: OLE_LINK98][bookmark: OLE_LINK99]	28.01.2021		minor adaptations for RAN #91e
	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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