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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
The core part of the work item includes:
· Phase I:
· Study the feasibility to support non-co-located scenario for FR1 intra-band non-contiguous EN-DC/NR-CA except for 2-layer case of EN-DC already specified in Rel-16 and Rel-17.
· Investigate the tolerable power imbalance between carriers
· Investigate the required arrival time difference between CCs
· Evaluate the UE performance under the power imbalance and arrival time difference
· Discuss and decide reference UE architecture considering the UE capability of interBandMRDC-WithOverlapDL-Bands-r16 for 2-layer MIMO case for NR-CA, and 4-layer MIMO case for both EN-DC/NR-CA
· Work is limited to CA/EN-DC for EN-DC/NR-CA for bands 42, n77/n78
· Investigate whether the power imbalance should be explicitly (e.g. as an RF requirement) or implicitly specified (e.g. through a demodulation performance test). Specify the power imbalance based on the outcome of the investigation.
· If any change in RAN1 or RAN2 spec is needed, it will be triggered by RAN4 LS
· NOTE: Revisit whether or not to study the feasibility for support of 4Rx chains with up to 4-layer MIMO at RAN#97. This 4-layer is only for DL in Rel-18.
· NOTE: Revisit whether or not to study the technical solutions can be applied to EN-DC case regardless of band contiguity at RAN#97. 
· Phase II: 
· Phase II work will get started after the feasibility in phase I is confirmed
· Specify MRTD and MTTD requirements in non-collocated deployment
· Discuss and decide if the different requirements will be specified based on UE capability of interBandMRDC-WIthOverlapDL-Bands-r16.

The performance part of the work item includes:
· Phase II: 
· Phase II work will get started after the feasibility in phase I is confirmed
· Specify PDSCH demodulation requirements for non-collocated scenarios for intra-band non-contiguous EN-DC and NR-CA
· Define PDSCH demodulation performance requirement based on the applicable MRTD and power imbalance values.
· Power imbalance between the carriers is limited
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
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