Electronic Meeting, June 28th — July 2nd, 2021

Agenda ltem: 4
Source: Samsung
Title: Timeline for Rel-18

Document for: Discussion and Decision

SAMSUNG



RAN Timeline (from RP-210770)
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RAN Timeline (from RP-210770)

SAMSUNG

& Extend planning for E-meeting operation until and including RAN#95 (March/2022)
¢ RAN#93, and all Q4/2021 RAN WG meetings confirmed as E-meetings
¢ Q4/2021 E-meeting arrangement plans to be checked in June based on Q2/2021 experience
¢ Final confirmation on RAN#94 (whether f2f or Electronic) to be done at RAN#92E (June)
¢ Determination of Q1/2022 WG meetings and RAN#95 (whether f2f or Electronic) to be done latest at RAN#93E

(September)
= Note that slide 4 shows the plans in case Q1/2022 meetings are Electronic
= In case Q1/2022 meetings are f2f it is assumed the original meeting plan depicted on the top part of slide 4 would hold

& Plan for extended RAN#94E (to 2 weeks) to allow sufficient time for Rel-18 package approval discussions
and decisions

¢ 1t week to focus on Rel-18 discussion
¢ 24 week to address reqular RAN matters and conclude on Rel-18 package
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Rel-18 Timeline

SAMSUNG

<& Assuming Rel-17 will be completed as scheduled (stage-3 completion in Q1 of 2022), work on Rel-18 can
start in Q1 of 2022
¢ RANL1 starts in Q1 of 2022 while the other WGs start in Q2 of 2022
< And assuming 3GPP will be able to resume F2F meetings at least in Q1 of 2022, we propose 18-months for
Rel-18 (from each WG perspective)

¢ 21 months would be too long considering our industry has been typically operating under a 15 month release cycle
¢ 15 months would not provide enough time for WGs to consider major enhancements in Rel-18
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Resuming Face to Face Meetings

SAMSUNG

<& On the TBC issue of whether RAN#94 should be an e-meeting or a F2F meeting, at least from Samsung
perspective, we expect to be ready for F2F in full capacity

<& Likewise, on the TBD issue of whether RAN WG and RAN#95 meetings in Q1 of 2022 should be electronic

or F2F, at least from Samsung perspective, we expect to be ready for F2F in full capacity
¢ If RAN WGs cannot resume F2F meetings in Q1 or 2022, successfully completing major enhancements for Rel-18
within a 18-month duration will be very challenging = Rel-18 schedule might have to be reconsidered

<& For Q1 of 2022, it is currently unclear whether or not there will be RAN WG meetings in January
(included in RP-210770 but not listed as part of 2022 meeting schedule in 3GPP website)

¢ RAN should confirm these meetings (if not done so already)
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