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CR approval, Rel5 issues

• All CRs agreed at RAN1#36 were approved, except
– RP-040087 Combination of S-CPICH and CL TX diversity (Rel6)

• Postponed until RAN#24, RAN1 to review the details and 
discuss also combination of dedicated pilots with TX diversity

• RAN4 CR on TPC combining approved for Rel’99
• HSDPA reconfiguration (RP-040123)

– Postponed until RAN#24

– RAN1 to continue discussion, coordinate with RAN2

• HSDPA PAR
– Discussion continues in RAN4
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Discussion on work items

• IF/IS Handover
– RAN2/3 feedback on signalling needed

• RAB support for IMS
– RAN2 will discuss with RAN1 at a suitable point in time

• UE positioning (Soft-IPDL)
– RAN4 should be involved in the work

• MBMS
– RAN4 might need to test measurements and selective combining

– SA4 LS on error statistics, information should be sent to SA4 
meeting in Lund

– TS 25.346 approved as 6.0.0
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Discussion on work items

• MIMO
– Finalisation date to be reviewed at RAN#24, note that RAN4 

finalisation is 9 months after RAN1 (if RAN1 is ready RAN#25)
– RAN2/3 impact should be considered (allow 3 months -> RAN#26)

– Complete WI finalisation moved to March 2005

• Beamforming 
– TR 25.887 approved as v6.0.0
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Discussion on study items

• Radio link performance enhancements
– TX diversity discussion moved to MIMO WI, activity closed
– TDD power control enhancement activity closed

– RAN1 should review the SI sheet until RAN#24

• OFDM
– TR 25.892 v1.1.0 presented for information

– Finalisation expected at RAN#24

• Enhanced Uplink DCH
– SI closed & WI created

– TR 25.896 approved as v6.0.0 and deep-frozen
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Discussion on study items

• Higher chiprates TDD
– Expected that the SI can be closed at RAN#24, provided the open 

issues can be closed at RAN1#37

• Uplink enhancements for  TDD
– Status report noted
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New work item/study item proposals

• Approved work item on FDD Enhanced Uplink
– RP-040081
– Finalisation of Stage 2: 09/2004, RAN1/2/3 Stage 3: 12/2004

– PAR issues to be checked at the beginning of the WI

• Proposed work item on HS-DPCCH enhancement
– RP-040078

– Revisit at RAN#24, close SI RL performance enhancements then.

• Proposed work item on Optimisation of downlink 
channelisation code utilisation
– RP-040082

– Approved in principle, RAN1 to review the contents of the WI sheet
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New work item/study item proposals

• Proposed work item on Optimisation of Channelisation
Code Utilisation for TDD
– RP-040130

– To be reviewed by RAN1
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RAN1 meeting schedule 2004/2005

TBCTBC, Asia20-24 September 2004Ad Hoc

North American 
Friends of 3GPP

TBD, USA14-18 February 2005RAN1#40

North American 
Friends of 3GPP

Montreal, Canada10-14 May 2004 RAN1#37

TBDTBD, Japan15-19 November 2004RAN1#39

European Friends 
of 3GPP

Prague, Czech 
Republic

16-20 August 2004RAN1#38

European Friends 
of 3GPP

Cannes, France21-24 June 2004Ad Hoc

HostLocationDateMeeting

• All RAN1 plenary meetings are co-located with RAN2 & RAN3

• RAN1#38 and RAN1#39 are co-located with RAN4


