Agenda: 7.2.9

R1-154745

Cellular Internet of Things

Meeting plan for WI phase

Vodafone

3GPP RAN WG1

24-28 August 2015

C1 - Public

Vodafone's suggestion for Work Item calendar for RAN

- In order to maintain original suggested GERAN WI schedule (see backup), we propose following schedule for successful completion within Rel-13.
- Planned Meeting Schedule:

– RAN 1/2:	5 – 9 October 2015,	Malmo, Sweden	
RAN 3:	5 – 9 October 2015,	Sophia Antipolis, FR	
RAN 4:	12 – 16 October 2015,	Sophia Antipolis, FR	
– RAN 1/2/3/4:	16 – 20 November 2015,	Anaheim, USA	
– RAN 1/2 ad hoc:	14 – 18 December 2015,	TBD	Additional meetings
– RAN 1/2/4(ad hoc):	11 – 15 January 2016	TBD	
– RAN 1/2/3/4:	15 – 19 February 2016,	Malta	

Back up

pre-PCG: Vodafone's suggestion for Work Item calendar

GPC150295

- GERAN #67 10-14 August 2015

  4 week gap
- CIoT Ad hoc #5 14-18 September 2015 (week of RAN/CT/SA plenaries)

  3 week gap (includes 1st October holiday week)
- CIoT Ad Hoc #6 12-16 October 2015

  4 week gap
- GERAN #68 16-20 November 2015 (mega meeting)

  7 week gap (includes Christmas)
- GERAN1/2 bis meeting 11-15 January 2016

  4 week gap (includes Chinese New Year)
- GERAN #69 15-19 Feb 2016 (close formal message coding for Rel 13)