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1	Introduction
According to the WID [1] of the Rel-18 In-Device Co-existence (IDC) enhancements for NR and MR-DC, the Rel-18 IDC work needs to involve both RAN2 and RAN4. In this contribution, we provide the work plan for the Rel-18 IDC work so as to facilitate the study in both RAN2 and RAN4.
2	Timeline
[image: ]
Figure 1: Rel-18 IDC timeline
[bookmark: _GoBack]According to the timeline for the Rel-18 IDC work as illustrated in Figure 1, the targeted completion for the Rel-18 IDC work is RAN#100 June 2023 for RAN2 and RAN#101 September 2023 for RAN4.
3	Objectives
According to the WID [1], the objectives of IDC include the followings:
	This WI expects to address interference between 3GPP (including various MR-DC architectures, i.e. NR-DC and EN-DC) and non-3GPP RAT (e.g. WiFi).
· Enhancements to FDM solution, to allow more granular indication of affected frequencies (e.g. granularity of BWP or PRB level). (RAN2)
Note: Enhancements to FDM solution is prioritized.
· Introduction of TDM solution (e.g. indication of UE preferred TDM pattern for UL/DL). (RAN2, RAN4).
Note: The TDM solution is considered complementary to the FDM solution.
· Specify RRM requirements for TDM solution (RAN4)
Note: LTE IDC solution should be considered as the baseline for the solutions developed in this WI.



4	Work plan
The suggested work plan for IDC is provided below:
Table 1: IDC work plan
	Date
	RAN2
	RAN4
	RAN

	
	RAN2#119
List all candidate IDC solutions for FDM and TDM, and select the IDC solutions for further study.
	-
	

	2022-9
	
	
	RAN#97
RAN2 (30% completion)
RAN4 (0% completion)

	
	RAN2#120
Selection of the IDC solutions which are to be specified in Rel-18 and identify the stage-3 specification impacts.
	
	

	2022-12
	
	
	RAN#98
RAN2 (50% completion)
RAN4 (0% completion)

	
	RAN2#121
Start drafting the CRs including some stage-3 details for agreed solutions, and send an LS to RAN4 to inform the IDC solutions agreed by RAN2.
	
	

	2023-3
	
	
	RAN#99
RAN2 (70% completion)
RAN4 (0% completion)

	
	RAN2#122
Finalize the stage-3 CRs including the UE capability (if possible)
	RAN4#107
Study the core requirement impacts based on the IDC solutions provided by RAN2
	

	2023-6
	
	
	RAN#100
RAN2 (100% completion)
RAN4 (50% completion)

	
	
	RAN4#108
Finalize the stage-3 CRs for core requirement
	

	2023-9
	
	
	RAN#101
RAN2 (100% completion)
RAN4 (100% completion)



Reference
[1] RP-221281, Xiaomi, “Revised WID: In-Device Co-existence (IDC) enhancements for NR and MR-DC”.
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