
ID Unique ID Name ReleaseSplitableResource NamesAcronym
1 2044 VERSION Dec. 19th No

2 1462 "CTRL + a"  to display all the 3GPP fields No

3 1463 If MS Project crashes, hide the "hyperlink" field No

4 2058 No

5 96 No

6 2 Evolutions of the transport in the UTRAN NA Yes TSG RAN ETRAN

15 4 Evolutions of the transport in the CN NA Yes WG CN4 CNTRSP

24 1216 Improvements of Radio Interface NA Yes TSG RAN RInImp

47 1222 Low Chip Rate TDD option Rel4 No WG RAN1 LCRTDD

59 9 RAN improvements NA Yes TSG RAN RANimp

70 1273 Provisioning of IP-based multimedia services Rel5 No WG SA1 IMS

124 1539 Transparent End-to-End PS mobile streaming applicationRel4 No WG SA4 PSTREAM

125 1652 Emergency call enhancements NA Yes WG CN1 EMC1

141 1322 Enable bearer independent CS architecture Rel4 No WG SA2 CSSPLIT

156 1333 CS multimedia services Rel4 No WG SA2 CSM

167 1340 Facsimile Rel4 No WG SA1 FAX

176 1517 Global Text Telephony NA Yes WG SA2 GTT

194 1526 Bearer Modification without pre-notification Rel4 No WG SA1 BMWPN

207 1367 VHE enhancements NA Yes WG SA1 VHE1

224 1637 OSA enhancements NA Yes WG SA1 OSA1

248 1638 CAMEL phase 4 Rel5 No WG SA1 CAMEL4

257 1445 MExE enhancements NA Yes WG T2 MEXE1

268 1625 Wideband Telephony Service  - AMR (Master) Rel4 No WG SA4 AMRWB

287 1541 Transcoder-Free Operation Rel4 No WG CN4 TrFO

300 1631 Tandem Free aspects for 3G and between 2G and 3G systems Rel4 No WG SA4 TFO

307 1818 Multimedia Messaging Rel4 No WG T2 MMS

315 1826 Terminal interfaces NA Yes WG T2 TI

327 1536 Location Services enhancements NA Yes WG SA2 LCS1

353 1542 Ensure reliable QoS for PS domain (Master) Rel4 No WG SA2 QoSPS
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ID Unique ID Name ReleaseSplitableResource NamesAcronym
377 1557 QoS for CS services at HOs (inter-MSC and SRNS change)Rel4 No WG SA2 QoSCS

380 1560 UICC/(U)SIM enhancements and interworking NA Yes WG T3 UICC1

385 1800 (U)SIM toolkit enhancements NA Yes WG T3 USAT1

396 1571 Security enhancements NA No WG SA3 SEC1

424 1861 Miscelleneous UE Conformance Testing ActivitiesNA Yes WG T1 MISTST1

430 1365 Support of Push Services Rel5 No WG SA2 PUSH

431 1142 Charging and OAM&P (Master) Rel4 No WG SA5 OAM

438 1924 GERAN definition NA YesTSG GERAN GERAN

512 2062 Subscription Management Rel4 No WG SA5 SM

513 2071 UTRAN Operations and Maintenance proceduresRel4 No WG SA5 UOAM

514 1993 small Technical Enhancements and Improvements for Rel4Rel4 No Generic TEI4

515 2230 Advanced Speech Call Items Rel4 No WG CN1 ASCI

518 2243 Intra Domain Connection of RAN Nodes to Multiple CN NodesRel5 No WG SA2 MULCN
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