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1
Introduction

In RAN#30, revised LTE work plan was proposed to clarify high-level work plan at TSG meeting level and agreed [1]. This contribution proposes RAN2 specific work plan taking into account the high-level work plan agreed in RAN#30 and agenda of the RAN2#50. Target completion date is clarified per chapter of TR25.813 at RAN2 WG meeting level.
2
High-level work plan agreed in RAN#30

Following is RAN2 related work plan in the high-level work plan agreed in RAN#30 [1].
TSG#31

· Radio Interface Protocol Architecture

· Functions of RRC, MAC etc
· RAN Architecture including migration scenarios
· Radio interface protocol termination points 

· RRC, Outer ARQ etc. termination points
· Security

· User plane and control plane ciphering; Control plane integrity protection

· States and state transitions
· Final state model

· State transition between EUTRA and UTRA/GERA

· Intra EUTRA and EUTRA-UTRA/GSM mobility in Active and Idle modes
· Mobility concept including measurements and signaling
· Interruption time node and interface budget

TSG#32

· RAN TR25.912 ready for approval
· TR having stage 2 level of details in order for smooth transition to Work Item phase

· The TR shall include performance assessments, UE capabilities, and system and terminal complexities

· Mobility between 3GPP and non-3GPP accesses

· QoS concept

· MBMS architecture
· Addressing/identification requirements and solutions
RAN2 Specific Work Plan

Belows are proposals on RAN2 specific work plan. Proposed target completion dates are shown per chapter of TR25.813 at RAN2 WG meeting level. Agenda item# in RAN2#50 and the editor of each chapter are shown for information. Color shows completion date to be expected as followings:

  Yellow: RAN2#51 in February
  Green: RAN2#52 in March
  Blue: RAN2#53 in May
============== Proposed RAN2 specific work plan ==============
5 Protocol architecture (Nokia)

5.1 Overall protocol architecture
AI: 7.1

Completed by #51(Feb)
5.2 Layer 1
5.2.1 Services and functions
AI: 6.1

Completed by #51(Feb)
5.2.2 Transport channels
AI: 6.2

PCH and MCH to be fixed in #50(Jan)
RACH to be fixed in #51(Feb) with RAN1
5.3 Layer 2
5.3.1 MAC
AI: 6.2

5.3.1.1 Logical channels

Completed
5.3.1.1.1 Control Channels
5.3.1.1.2 Traffic Channels
5.3.1.2 Mapping between logical channels and transport channels
Completed by #51(Feb)
5.3.2 RLC
AI: 8.1

According to protocol architecture agreement
Completed by #51(Feb)
5.3.3 PDCP
AI: 

According to protocol architecture agreement,
Completed by #51(Feb)
5.3.4 Data flows through Layer 2
AI: 

To be completed by #52(Mar)
5.4 Layer 3
AI: 7.2

Completed in #52(Mar)
5.5 Protocol termination
AI: 7.1

Completed by #51(Feb)
6 ARQ and HARQ (NEC)

AI: 8.2

Completed in #52(Mar)

7 Scheduling (Nokia)

AI: 8.3

Completed in #52(Mar)
8 QoS Control (Samsung)

AI: 

Completed by #53(May)
9 Mobility (Samsung)

9.1 Intra E-UTRAN
AI: 9 or 10

Completed by #52(Mar)

9.1.1 UE identification on the radio interface
9.1.2 Cell selection
9.1.3 Cell reselection
9.1.4 Paging
9.1.5 Handover
9.1.6 Measurements
9.1.7 Network aspects
9.2 Inter RAT
AI: 9 or 10

Completed in #53(May)

9.2.1 Cell reselection
9.2.2 Handover
9.2.3 Measurements
9.2.4 Network Aspects
10 Security (Nokia)

AI: 

Completed in #52(Mar)
11 MBMS (LGE)

AI: 

Completed in #53(May)

12 Migration and compatibility (LGE)

AI: 

Completed in #53(May)

12.1 Migration scenario
12.2 Interaction with previous releases
12.3 Interoperability
13 UE capabilities (Motorola)

AI: 

Completed in #53(May)

14 Impact on specifications (Motorola)

AI: 

Completed by #53(May)

14.1 Specification methodology

14.2 Affected specifications
14.3 New specifications
3 Conclusions
This contribution proposes RAN2 specific work plan per chapter of TR25.813. If this is agreed in this meeting, agenda of the futurte RAN2 meeting should be arranged according to the agreed RAN2 specific work plan and contributions on LTE and text proposals for the RAN2 TR should be provided appropriately. If needed, telephone conference or e-mail sessions should be arranged to keep the work plan.
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