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1 Introduction
For the Rel-12 work item Further enhancements for H(e)NB mobility Part 3 approved in [1], the RAN2 work is planned to start at the Q1, 2013. 
In this contribution, we propose the RAN2 Work plan.
2 Proposed Work Plan
	　
	2012
	
	
	
	2013
	
	
	
	
	
	
	End WI

	
	Dec
	
	
	
	Mar
	
	
	
	
	
	
	June

	
	RAN
	R2U
	R2J
	R3
	RAN
	R2U
	R2J
	R3
	R2U
	R2J
	R3
	RAN

	
	58
	81
	81
	79
	59
	81bis
	81bis
	79bis
	82
	82
	80
	60

	CELL_FACH Mobility
	Appr　
	1.5
	
	1.5
	
	1.5
	
	1.5
	2.0
	
	2.0
	Target

	RAN Sharing
	　
	
	0.5
	0.5
	
	
	0.5
	0.5
	
	0
	0
	Target


· RAN2#81 (January 28th – February 1st , 2013)
· CELL_FACH Mobility
· Analysis of possible solutions.
· RAN Sharing 

· Review CR drafts.

· RAN2#81bis (April 15th – 19th, 2013)
· CELL_FACH Mobility

· Agree TR37.803 updates
· Select proposed solution 

· Draft stage 3 CRs. 
· Liaise with RAN3
· RAN Sharing

· Finalise and agree stage 3 CR(s).

· RAN2#82 (May 20th – 24th, 2013)

· CELL_FACH Mobility
· Finalise and agree stage 3 CR(s).

3
Conclusion

In this document we discuss the work plan for the Further enhancements for H(e)NB mobility-Part 3

work item in RAN2. It is proposed that RAN2 follows the above work plan.
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