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1. Introduction

In RAN#61 plenary, the WI of UMTS HetNet mobility was approved [1], in which the targeted completion date is in RAN#64. As the rapporteur of this WI, we tried to suggest the tentative work plan for this WI.
2. Discussion
According to the WID, the main work should focus on the following items:
· Consider solutions for small cell discovery and identification.  Focus should be on proximity detection (UE based, NW based, UE based NW assisted) and the relaxed inter-frequency measurements for UE in Non DCH state (RAN2, RAN3, RAN4)

· Consider solutions to improve mobility for UEs with high speed. (RAN2, RAN4)
· Consider solutions to support mobility function for massive small cell deployments focusing on extended NCL list. (RAN2,RAN3, RAN4)
· Consider further mobility enhancements (e.g. intra-frequency event triggered reporting on the secondary carrier). (RAN2, RAN4)
Table 1: RAN time budget proposal (from WID)
	Q4/2013

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	61
	74bis
	74bis
	83bis
	 
	 
	81bis
	68bis
	75
	75
	84
	 
	 
	82
	69

	
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU

	
	
	0
	
	2
	
	0
	
	
	0
	
	2
	
	1
	


	Q1/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	62
	76
	76
	85
	 
	 
	83
	70

	
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU

	
	
	0
	
	1
	
	0
	0.25


	Q2/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	63
	76bis
	76bis
	85bis
	 
	 
	83bis
	70bis
	77
	77
	86
	 
	 
	84
	71

	
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU

	
	
	0
	
	1
	
	0
	0.25
	
	0
	
	1
	
	0
	0.25


According to the scheduled time scale above, this WI is to be completed in RAN#64, targeting this date, we suggest the following work plan based on the granularity of each meeting.
Table 2. Tentative work plan

	Meeting
	TUs
	Target

	RAN2#83bis
	2
	· Detailed analysis of the proposed solutions.

· Solution comparison of each sub-item

· Based on the outcome of comparison, agree the way forward for each sub-item (small cell discovery, improve mobility for UEs with high speed, support mobility function for massive small cell deployments, mobility enhancements for multi-flow and multi-carrier deployment)

	RAN2#84
	2
	· Stage-3 impact analysis for the solutions reflecting the agreed way forward for each sub-item.

	RAN3#82
	1
	· Stage-3 impact analysis for the agreed solutions reflecting the agreed way forward for each sub-item which may have RAN3 impact.

· Agree base line RAN3 stage-3 CRs.

	RAN#62
	N/A
	

	RAN2#85
	1
	· Further analysis and approval of stage 3 solutions

· Rapporteur to provide draft stage 3 CRs capturing agreed stage 3 approvals after the meeting for email discussion till next RAN2 meeting

	RAN4#70
	0.25
	· Stage-3 impact analysis for the agreed solutions which may have RAN4 impact.

	RAN#63
	N/A
	

	RAN2#85bis
	1
	· To discuss and agree stage-3 base line CRs

	RAN4#70bis
	0.25
	· To discuss and in principle agree stage 3 CRs

	RAN2#86
	1
	· To further discuss and approve stage-3 CRs

	RAN4#71
	0.25
	· To agree stage-3 CRs.

	RAN#64
	N/A
	WI finished.


3. Conclusion

It is proposed RAN2 to discuss the work plan in the table above and try to achieve the suggested target for each meeting.
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