1

3GPP TSG-RAN WG2 Meeting #85                                                     R2-140443
Prague, Czech Republic, 10th – 14th February 2014
Agenda item:

10.1.1.1
Source:
Ericsson
Title:
Work plan for the Further EUL enhancements Work item
Document for:

Discussion and Decision
1. Introduction

In RAN#62 plenary the new WI Further EUL enhancements [1] was approved. In this contribution, as the WI Rapporteur we outline a tentative work plan for the respective RAN WG’s which would allow for the WI to be completed by the target completion date of RAN#64 (REL-12 functional freeze).
2. Discussion
According to the WID, the main work should focus on the following items:
· EUL coverage improvements for single and multi RAB, by means of TTI switching and UPH measurements improvements;
· Improvements to current access control mechanism to provide a more flexible approach for UTRAN to primarily control Connected Mode in case of uplink overload. Identified solutions include: 

· differentiation of access delays or access restrictions according to UTRAN assigned priorities for UE's in Connected Mode. Idle Mode may be considered.

· in addition, other enhancements could be considered (e.g. wait timers for CS and PS domain, wrap-around for value tag, DSAC/PPAC updates in CELL_DCH)
· Introduce enhancements for enabling high user bitrates in single and multi-carrier uplink mixed-traffic scenarios. Three main areas are identified:
a) DTX/DRX enhancements (e.g. decouple DRX/DTX parameters between primary and secondary carriers, increase DTX cycles, increase DRX cycles, independent DTX parameterization)

b) Improved granting:

Improved granting for secondary carriers and TDM operation

c) Improved power control after long DTX gap on secondary uplink frequency, if performance issues due to long data interruption are found.

· Reduce UL control channel overhead for HSPA multi-RAB operation by means of HS-DPCCH overhead reduction.
Table 1: RAN time budget proposal (from WID)
	Q1/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	62
	76
	76
	85
	 
	 
	83
	70

	
	0
	2
	0
	2
	0
	0
	0


	Q2/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	63
	76bis
	76bis
	85bis
	 
	 
	83bis
	70bis
	77
	77
	86
	 
	 
	84
	71

	
	0
	3
	0
	2
	0
	0.5
	0.5
	0
	2
	0
	2
	0
	1
	1


According to the scheduled time scale above, this WI is to be completed in RAN#64. Targeting this date, we suggest the following work plan based on the Time Units for the respective RAN WG’s in each meeting.
Table 2. Tentative work plan

	Meeting
	TUs
	Target

	RAN1#76
	2
	Detailed analysis of the proposed solutions, with an outcome of high level agreements.

	RAN2#85
	2
	Analysis and discussion of the detailed solutions for each sub-item, with an outcome of high level agreements.

	RAN#63
	N/A
	

	RAN1#76bis
	3
	Further analysis and agreements on detailed Stage-3 solutions.
Inform RAN2 of agreed solutions which require work in RAN2.

	RAN2#85bis
	2
	Stage-3 impact analysis for the agreed solutions. 
Inform RAN1 and RAN3 of agreements which require work in respective WG’s.

	RAN3#83bis
	0.5
	Evaluate and discuss Iub impact 

	RAN4#70bis
	0.5
	Analyse performance requirements 

	RAN1#77
	2
	Agree CR’s for PHY 

	RAN2#86
	2
	Agree CR’s for Stage-2 and MAC/RRC Stage-3 details

	RAN3#84
	1
	Agree CR’s for Iub Stage-3 details 

	RAN4#71
	1
	Agree CR’s for performance (core) requirements

	RAN#64
	N/A
	WI finished


3. Conclusion

In this contribution a work plan for the Further EUL enhancements WI is presented. 
Proposal: Agree on the work plan for the Further EUL enhancements WI.
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