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1
Introduction

After RAN#67, a new WI was agreed that aims at adding a new scenario – four cells on three frequencies – for the Multiflow HSDPA feature, which has been already standardized in Rel-11. In this paper we present a high level work plan for all WGs indicating basic phases of this WI.

2
Work plan for Multiflow 3F-4C scenario

The table below presents a work plan for the Multiflow 3F-4C scenario elaborating on what each particular WG will have to complete. It should be noted that there are quite marginal dependencies between WGs. For instance, RAN1 WG will have to specify 3F-4C HS-DPCCH format, which is transparent to RAN2. Similarly, RAN4 activities are almost completely independent of what RAN1-3 WGs will do.

	RAN#67, March (approval of the WI)

	RAN1#80bis

Discussion on the HS-DPCCH format for 3F-4C scenario, CQI and ACK/NACK repetitions etc.

Preliminary CRs
	RAN2#89bis

Discussion on the 3F-4C principles and analysis of the specification impact.

Preliminary CRs
	RAN3#87bis
	RAN4#74bis

Analysis of the core and performance impact.



	RAN1#81

Finalization of the discussion on the HS-DPCCH format for 3F-4C scenario.

Pre-final CRs
	RAN2#90

Continuation of the discussion on the 3F-4C principles. 

Pre-final CRs
	RAN3#88

Analysis of the specification impact.

Pre-final CRs (if needed).
	RAN4#75

Analysis of the core and performance impact.

Pre-final CRs

	RAN#68, June 

	RAN1#82

Any leftovers.

Final CRs
	RAN2#91

Finalization of the 3F-4C discussion. 

Final CRs
	RAN3#89

Any leftovers.

Final CRs (if needed).
	RAN4#76

Any leftovers.

Final CRs

	RAN#69, September (scheduled closure of the WI)


3
Conclusion

