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1 Introduction
In RAN#66, WI targeted to enhance D2D was approved and further revised in RAN# 67 [1]. In this contribution we propose the work plan for this WI.
2 Work plan
	RAN2 meetings
	Plan

	RAN2#89Bis
(April 2015) 
	1. Discuss RAN aspects of L3 based UE to NW relay.
2. Discuss requirements at RAN level to support service continuity for L3 based UE to NW relay based on SA2 progress.

3. Considering R-12 discussion and SA2 progress on Group Priority discuss and identify RAN aspects.

4. Discuss RAN aspects and identify enhancements for inter frequency and inter PLMN discovery.

5. Discuss partial network and out of coverage discovery.

6. Wait for SA2 and SA6 to identify RAN requirements for MCPTT.
RAN2 will start from discussions regarding requirements and scenarios for above listed items.

	RAN2#90
(May 2015)
	1. Conclude RAN aspects of L3 based UE to NW relay. Identify required stage 2 enhancements.

2. Conclude requirements at RAN level to support service continuity for L3 based UE to NW relay based on SA2 progress. Identify and shortlist stage -2 enhancements.

3. Considering R-12 discussion and SA2 progress on Group Priority discuss and identify RAN aspects. Identify Stage -2 enhancements.

4. Discuss RAN aspects and identify enhancements for inter frequency and inter PLMN discovery.

5. Discuss and identify enhancements for partial network and out of coverage discovery. 

6. Discuss RAN aspect for MCPTT (if any) based on input from SA2 and SA6.

	RAN2 #91

(August 2015)
	1. Finalize stage -2 of L3 based UE to NW relay. Start Stage -3.

2. Finalize stage -2 of RAN enhancements to support service continuity for L3 based UE to NW relay. Start stage- 3 work.
3. Align with SA2 and Finalize stage- 2 of RAN enhancement for group priority. Start stage- 3.
4. Finalize stage 2 for inter frequency and inter PLMN discovery enhancements. Start stage- 3

5. Align with RAN1 and finalize stage 2 for partial network and out of coverage discovery. Start stage 3.
6. Finalize stage- 2 for RAN enhancements for identified impacts due to MCPTT support.

	RAN2 #91Bis

(October 2015)
	1. Continue Stage -3 work for L3 based UE to NW relay.

2. Continue Stage- 3 work support service continuity for L3 based UE to NW relay.

3. Continue stage- 3 work for group priority.

4. Continue stage- 3 work for inter frequency and inter PLMN discovery enhancements. 

5. Continue stage-3 work for partial and out of coverage discovery.

6. Start stage -3 work for identified RAN impact for MCPTT.

	RAN2#92

(November 2015)
	Complete stage- 3 work for enhanced D2D for Proximity services.
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