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1 Introduction
In RAN#70 meeting, a new work item "DTX and DRX enhancements in CELL_FACH" was approved [1]. RAN2 is the primary group, while RAN1 and RAN3 are the secondary groups.
In this contribution, a work plan for the WI is presented, and we also have a similar  contribution in RAN1#84 meeting.
2 Discussion
2.1 Work Item objectives
As described in [1], this WI is to address the following aspects:

· Evaluate improvements in uplink resource utilization and uplink interference reduction (RAN1/2), i.e. DTX in CELL_FACH during the common E-DCH transmission phase. Based on the results of the evaluation, specify solution(s).

· Specify mechanisms to reduce UE power consumption (RAN2/3), i.e.
· Support of mechanisms to reduce wake-up time during DRX operation in CELL_FACH 
2.2 Proposed work plan
In RAN#70, the time budget was decided and here is a short summary.

RAN1:

- RAN1#84, RAN1#84b, RAN1#85, RAN1#86: 1 TU
RAN2:

- RAN2#93b, RAN2#94, RAN2#95: 2 TUs
RAN3:

- RAN3#91b, RAN3#92, RAN2#93: 0.5 TU
2.2.1 RAN1#84 & RAN2#93 (15 – 19 Feb, 2016)
RAN1#84:
· Presentation of the work plan (for information)
· Start discussions on evaluating improvements in uplink resource utilization and uplink interference reduction
· Inform RAN2 of the RAN1 progress
RAN2#93:
· 
Presentation of the work plan and endorsement
2.2.2 RAN1#84b & RAN2#93b & RAN3#91b (11 – 15 Apr, 2016)
RAN1#84b:
· Continue discussions on the evaluations and potential solutions. If there are agreements on solutions, send a LS to RAN2 and RAN3
RAN2#93b:
· Start discussions on mechanisms to reduce UE power consumption
RAN3#91b:

· Start discussions on RAN3 impacts due to solutions from RAN1 and RAN2
2.2.3 RAN1#85 & RAN2#94 & RAN3#92 (23 – 27 May, 2016)
RAN1#85:
· Continue discussions on open issues and start stage-3 works on specifications
RAN2#94:
· Continue discussions on mechanisms and start stage-3 works on specifications based on solutions from RAN1 and RAN2

RAN3#92:
· Continue discussions on RAN3 impacts based on RAN1 and RAN2 progress and start stage-3 works on specifications

2.2.4 RAN1#86 & RAN2#95 & RAN3#93 (22 – 26 Aug, 2016)
RAN1#86:
· Solve any open issue and complete stage-3 CRs
RAN2#95:
· Solve any open issue and complete stage-3 CRs

RAN3#93:
· Solve any open issue and complete stage-3 CRs

Proposal 1: It is proposed RAN2 to endorse the work plan described above.
3 Conclusion

Based on the discussion in section 2, it is proposed:

Proposal 1: It is proposed RAN2 to endorse the work plan described above.
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