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1. Introduction
A new Study Item on NR V2X was approved in RAN #80 and updated in RAN #81 [1] and the corresponding time budget was allocated for this Study Item with completion date of March 2019 [2].
A skeleton of TR 38.885 (R1-1808942) was endorsed in RAN1, and will potentially be updated in next RAN1 meeting.
As rapporteurs, in this contribution, we propose a work plan of RAN3 for this SI. 

2. Discussion

The following table gives the work plan in terms of tasks for the upcoming three meetings in RAN3: 

	Meetings
	Date
	TU
	Possible Objectives

	RAN3 #101bis 
	Oct. 8~ 12, 2018
	0.5
	
Preliminary considerations on the scenarios and potential impacts/issues in RAN3 such as:
· Service Authorization in NG-RAN for eV2X communications over PC5
· PC5 UE AMBR in NG-RAN
· RAT/Interface selection for operation: on whether LTE PC5, NR PC5, LTE Uu or NR Uu


	RAN3 #102 
	Nov. 12~ 16, 2018
	0.5
	Potential solutions of the impacts/issues identified in RAN3

	RAN3 #103 
	Feb. 25~ Mar.1, 2019
	0.5
	Conclusion on the issues to be included in WID
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