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Introduction
At the RAN#90 WG meeting, the Rel-17 work item for Enhancement of Private Network Support for NR-RAN was approved [1]. The objectives of the WI are copied here as the reference.

The objective of this work item is to support enhanced non-public network (eNPN) for NG-RAN resulting from the SA2 study on enhanced support of NPN. The SA2 study covers the following SA2 objectives and the RAN objective is to specify the corresponding RAN functionality where necessary:

· Support SNPN along with subscription / credentials owned by an entity separate from the SNPN including:

· The broadcasting of information to enable SNPN selection for UEs with subscription/credentials owned by an entity separate from the SNPN [RAN2]

· The associated cell selection/reselection and connected mode mobility support [RAN2/RAN3]

· The necessary modifications over network interfaces (e.g. NG, Xn, F1, E1 etc) [RAN3]

· Support UE onboarding and provisioning for NPN including:

· The UE onboarding relevant parameter broadcast from SIB [RAN2]

· The associated cell selection/reselection, cell access control and the connected mode mobility support [RAN2/RAN3]

· The necessary modifications over network interfaces (e.g. NG, Xn, F1, E1 etc) [RAN3]

· Support of IMS voice and emergency services for SNPN [RAN2]

· Broadcasting of relevant parameters [RAN2]

NOTE: The above sub-bullets for the SA2 objectives may be non-exhaustive and are subject to further discussion depending on SA2 updates if any.
In this contribution, we provide a work plan to carry out the work in RAN3 in order to complete the work of ePRN successfully in time.
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Work Plan
	Quarter
	Meeting #
	TU
	Plan

	Q1, 2021 
	RAN3#111e
	0.5
	Clarify the scope and identify the specification impact for support of eNPN functions as follows:
· Using the 3rd party subscription;
· UE Onboarding and remote provisioning;

	
	RAN2#113e
	0.5
	Clarify the scope of the work and RAN2 impacts

Start discussion on the enhancements needed for
· Using the 3rd party subscription;
· UE Onboarding and remote provisioning;
Post-meeting email discussions based on the progress of meeting discussion 

	Q2, 2021
	RAN2#113bis-e
	0.5
	Endorse email discussion outcomes

Continue discussion on
· Using the 3rd party subscription;
· UE Onboarding and remote provisioning;
Start discussion on the enhancements needed for IMS voice and emergency services for SNPN;
Endorse Stage 2 Skeleton CR;
Post-meeting email discussions on 38.300 CR update based on meeting outcome;

	
	RAN3#112e
	0.5
	Try to reach the conclusions on the necessary modifications over NG network interfaces to enable:

· Using the 3rd party subscription;
· UE Onboarding and remote provisioning;

	
	RAN2#114e
	0.5
	Endorse email discussion outcomes

Conclude the information to be broadcasted

Conclude the principles of other (mobility, access control etc) enhancements

Endorse Stage 2 CR, and stage 3 skeleton CRs

	Q3, 2021
	RAN3#113
	0.5
	Try to reach the conclusions on the necessary modifications over NG, F1, E1(if necessary) network interfaces to enable:

· Using the 3rd party subscription;
· UE Onboarding and remote provisioning;
Start Stage 2 and Stage 3 discussion on solution details; 

	
	RAN2#115
	0.5
	Update stage 2 CR and stage 3 CRs

	Q4, 2021
	RAN3#113b
	0.5
	Endorse some agreed stage 2 CRs; 

Continue RAN3 Stage 2 and Stage 3 discussion on the rest issues;

Conclude on the down-selection for the rest issue if any;

	
	RAN2#115b
	0.5
	Resolve remaining issues;

Update stage 2 CR and stage 3 CRs 

	
	RAN3#114
	0.5
	Resolve remaining issues;

Finalization of Stage 2 and Stage 3 works; 
Approve corresponding CRs;

	
	RAN2#116
	0.5
	Resolve remaining issues;
Approve Stage 2 and Stage 3 CRs;

	Q1, 2022
	RAN3#115
	1
	Resolve remaining issues;

Approve corresponding CRs;
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Conclusion

In this contribution, we have provided a tentative work plan for Rel-17 Enhancement of Private Network Support for NG_RAN WI. This is for information purpose only and hope it can help facilitate preparing contributions and discussions further.
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