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1	Introduction	
A Rel-18 WI “Further Enhancement of Data Collection for SON_MDT in NR standalone and MR-DC WI” was first approved at RAN #94 meeting and updated at RAN #96 meeting in [1]. 
In this contribution, we provide a work plan for this work item for RAN2 and RAN3.
2	Background
2.1 Scope and objectives
[bookmark: OLE_LINK1][bookmark: OLE_LINK2]The objective of this work item is to specify data collection enhancement in NR for SON/MDT purpose. The specific objectives of this work item are [RAN3, RAN2]:
- Support of data collection for SON features, including, MRO for MR-DC SCG failure scenario, and MRO enhancement for inter-system handover voice fallback,
· Specification of the UE reporting necessary to enhance the mobility parameter tuning [RAN2]
· Specification of the inter-node information exchange, including possible enhancements to interfaces    
[RAN3]
- Support of SON/MDT enhancements for [RAN3, RAN2]:
· MR-DC CPAC
· Successful PScell change report
· Successful Handover Report (e.g. inter-RAT)
· NPN 
· RACH report
· fast MCG recovery
· NR-U (MRO and UL MLB)
- Support of signaling based logged MDT override protection to address the scenario where the signaling based MDT is configured in E-UTRAN when [RAN2, RAN3]:
· UE reselects to NR while logged measurements are collected 
· UE reselects to NR after logged measurements are collected and before uploading the logged MDT report.
If needed, co-operate with RAN1, SA2, SA5, CT4. 
2.2 	Time budget
RAN3 and RAN2 are the primary and secondary responsible groups of the WI respectively. The time budget that was approved at RAN#96 meeting in [2] was shown as below, 
Table 1: Time budget allocation
	Date
	2022 Q3
	September 2022
	2022 Q4
	December 2021

	Meeting
	R3#117
	R2#119
	RAN#97
	R3#117bis
	R2#119bis
	R3#118
	R2#120
	RAN#98

	TUs
	1
	1
	
	1
	1
	1
	1
	



	Date
	2023 Q1
	March 2023
	2023 Q2
	June 2023

	Meeting
	R3#119
	R2#121
	RAN#99
	R3#119bis
	R2#121bis
	R3#120
	R2#122
	RAN#100

	TUs
	1
	1
	
	1
	0.5
	1
	1
	



	Date
	2023 Q3
	September 2023
	2023 Q4
	
	December 2023

	Meeting
	R3#121
	R2#123
	RAN#101
	R3#121bis
	R2#123bis
	R3#122
	R3#124
	RAN#102

	TUs
	1
	1
	
	1
	1
	1
	1
	



Note: upcoming RAN plenary may make adjustments to the whole Rel-18 time frame, hence the time plan for this WI might be subject to such adjustments

2.3 Work split among WGs
It will follow the similar work split among the WGs as we did in Rel-17 SON/MDT for NR.
· RAN3: The first responsible working group of the WI and take the lead of specification enhancement of SON features and MDT for network signalling 
· RAN2: Take the lead of specification of enhancement of MDT, L2 measurements, and specific L2/L3 changes needed to fulfil SON functionalities over the Uu interface
All WGs will then have to involve the other WGs on some aspects when needed, e.g., 
· RAN3 will also have to involve RAN2 on the exchange of information over the Uu interface  
· RAN2 will have to trigger RAN3 on network aspects for MDT
3 Work plan
In order to achieve the objectives specified in the WID [1] within the time budget, we propose the following work plan for discussion. 
Note that the detailed work plan for the meetings after August will be updated pending on the progress.




	Meeting time
	WG and TUs
	Work plan

	2022 Q3
RAN3#117
RAN2#119
	RAN3: 1 TU
	· Approval of the work plan
· Discuss and agree on the BL CR assignment 
· Discussion of the scenarios, high level solutions and RAN3 specification impact to support for the following SON/MDT enhancement
· MR-DC CPAC
· Successful PScell change report
· Successful Handover Report (e.g. inter-RAT)
· NPN 
· RACH report
· fast MCG recovery
· NR-U (MRO and UL MLB)
· Discussion of the scenarios, high level solutions and RAN3 specification impact to support for MRO for MR-DC SCG failure and inter-system handover voice fallback, focusing on RAN3 impacts
· Awaiting feedback from RAN2 to check if there are RAN3 impacts to support of signaling based logged MDT override protection to address the scenario where the signaling based MDT is configured in E-UTRAN

	
	RAN2: 1 TU
	· Approval of the work plan
· Discussion of the scenarios, and Specification of the UE reporting necessary to enhance the mobility parameter tuning to support for MRO for MR-DC SCG failure and inter-system handover voice fallback, LS to RAN3 if needed
· Discussion of the scenarios, high level solutions and RAN2 specification impact to support for the following SON/MDT enhancement
· MR-DC CPAC
· Successful PScell change report
· Successful Handover Report (e.g. inter-RAT)
· NPN 
· RACH report
· fast MCG recovery
· NR-U MRO
· Discussion of specification to support of signaling based logged MDT override protection to address the scenario where the signaling based MDT is configured in E-UTRAN support for MDT

	2022 Q4
RAN3#117bis
RAN2#119bis
	RAN3: 1TU

	· Continue the discussion of specification support for the SON/MDT  enhancements 
· Try to agree on BL CRs if agreeable
· Coordination among WGs

	
	RAN2: 1 TU
	· Continue the discussion of specification support for the SON/MDT  enhancements 
· Coordination among WGs

	2022 Q4
RAN3#118
RAN2#120
	RAN3: 1 TU
	· Continue the discussion of specification support for the SON/MDT  enhancements 
· Try to agree on BL CRs if agreeable
· Coordination among WGs

	
	RAN2: 1 TU
	· Continue the discussion of specification support for the SON/MDT  enhancements 
· Coordination among WGs

	2023 Q1
RAN3#119
RAN2#121
	RAN3: 1 TU
	· Continue the discussion of specification support for the SON/MDT  enhancements 
· LS to RAN2 on Uu aspects if needed

	
	RAN2: 1 TU
	· Continue the discussion of specification support for the SON/MDT  enhancements 
· Coordination among WGs

	2023 Q2
RAN3#119bis
RAN2#121bis
	RAN3: 1 TU
	· Continue the discussion of specification support for the SON/MDT  enhancements 
· Coordination among WGs

	

	RAN2: 0.5TU
	· Continue the discussion of specification support for the SON/MDT  enhancements 
· Coordination among WGs

	2023 Q2
RAN3#120
RAN2#122
	RAN3: 1 TU
	· Continue the discussion of specification support for the SON/MDT  enhancements 
· LS to RAN2 on Uu aspects if needed

	
	RAN2: 1 TU
	· Continue the discussion of specification support for the SON/MDT  enhancements 
· Coordination among WGs

	2023 Q3
RAN3#121
RAN2#123
	RAN3: 1 TU
	· Continue the discussion of specification support for the SON/MDT  enhancements 
· Coordination among WGs

	
	RAN2: 1 TU
	· Continue the discussion of specification support for the SON/MDT  enhancements 
· Running CR assignment
· Coordination among WGs

	2023 Q4
RAN3#121bis
RAN2#123bis
	RAN3: 1 TU
	· Finalization of stage 2

	
	RAN2: 1 TU
	· Finalization of stage 2

	2023 Q4
RAN3#122
RAN2#124
	RAN3: 1 TU
	· Finalization of stage 3

	
	RAN2: 1 TU
	· Finalization of stage 3

	
	For RAN3, RAN2
	Functional freeze



BL CRs assignments are coordinated offline as below,
SON:
TS 38.300, CMCC
TS 38.401, ZTE
TS 36.300, Lenovo
TS 37.340, Nokia
TS 38.413, Ericsson
TS 38.423, Samsung
TS 38.473, Huawei
TS 36.413, Qualcomm
TS 36.423, CATT

MDT:
TS 38.401, Samsung
TS 38.413, Ericsson
TS 38.423, Huawei
TS 38.473, ZTE
TS 37.463, Nokia
TS 36.423, CATT

Note: 
· Some of the specs listed here may not be affected
· There could be more specs are impacted, they can be allocated later.
3	Summary
Proposal 1: It is proposed to endorse the work plan.
Proposal 2: Capture the BL CR assignment in the Chairman minutes
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