
ID Unique ID Name ReleaseSplitableResource Names
1 2044 VERSION OCT. 11th No

2 1462 "CTRL + a"  to display all the 3GPP fields No

3 1463 If MS Project crashes, hide the "hyperlink" field No

4 2058

5 96 No

6 2 Evolutions of the transport in the UTRAN NA Yes TSG RAN

15 4 Evolutions of the transport in the CN NA Yes WG CN4

24 1216 Improvements of Radio Interface NA Yes TSG RAN

42 1222 Low Chip Rate TDD option Rel4 No WG RAN1

51 9 RAN improvements NA Yes TSG RAN

61 1273 Provisioning of IP-based multimedia services Rel5 No WG SA1

114 1539 Transparent End-to-End PS mobile streaming applicationRel4 No WG SA4

115 1652 Emergency call enhancements NA Yes WG CN1

127 1322 Enable bearer independent CS architecture Rel4 No WG SA2

142 1333 CS multimedia services Rel4 No WG SA2

153 1340 Facsimile Rel4 No WG SA1

162 1517 Global Text telephony Rel5 No WG SA2

176 1526 Bearer Modification without pre-notification Rel4 No WG SA1

188 1367 VHE enhancements NA Yes WG SA1

224 1637 OSA enhancements Rel5 No WG SA1

249 1638 CAMEL phase 4 Rel5 No WG SA1

258 1445 MExE enhancements NA Yes WG T2

271 1625 Wideband Telephony Service  - AMR (Master) Rel4 No WG SA4

291 1541 Transcoder-Free Operation Rel4 No TSG CN

303 1631 Tandem Free aspects for 3G and between 2G and 3G systems Rel4 No WG SA4

310 1818 Multimedia Messaging Rel4 No WG T2

318 1826 Terminal interfaces NA Yes WG T2

328 1536 Location Services enhancements NA Yes WG SA2

351 1542 Ensure reliable QoS for PS domain and IM subsystem (Master) Rel4 No WG SA2
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375 1557 QoS for CS services at HOs (inter-MSC and SRNS change)Rel4 No WG SA2

378 1560 UICC/(U)SIM enhancements and interworking NA Yes WG T3

383 1800 (U)SIM toolkit enhancements NA Yes WG T3

393 1571 Security enhancements NA Yes WG SA3

423 1861 Miscelleneous UE Conformance Testing Activities Yes WG T1

429 1365 FS on Push Services No WG SA2

430 1832 Terminal local model Rel4 No WG T2

431 1993 RAN technical small enhancements and improvements Rel4 No WG RAN4

432 1142 Definition of billing, charging and management (to be dispatched)No WG SA5

446 1924 GERAN definition (to be dispatched to other features) NA Yes TSG GERAN

504 2062 Subscription Management No WG SA5

513 2071 UTRAN Operations and Maintenance procedures No WG SA5
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