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_______________________________________________________________________________________________

Taking into account the work done in the previous meetings with regards to IP Transport, this contribution proposes updates to the schedule and the work task status. 

Proposed modifications are described below (with revision bars).

1 Project Plan

1.1 Schedule

Date
Meeting
[expected] Input
[expected]Output

September 27-29, 2000

RAN3 IP Ad Hoc #1
· Requirements, 

· Transport Network Architecture and Routing, 

· Bandwidth Utilisation,

· RNL flow identification,

· Iur/Iub User Plane Stack Definition
· Agreements on the Requirements.



October 16 -20, 2000
RAN3#16
· No time for IP-transport WI


November 6-8, 2000


RAN3 IP Ad Hoc#2


· Iur/Iub User plane transport signalling, 

· Radio Network signalling,

· Addressing for control plane,

· QoS Differentiation, 
· Agreements on Transport Network Architecture.

· Agreements on addressing for control plane,

· Agreements on Transport signalling on Iub.

· Description completed for all solutions in user plane

November 20 - 24, 2000
RAN3#17
· No time for IP-transport WI
· Informative version of TR 25.933 for  RAN#10

15 - 19 January 2001
31 January – 01 February 2001

RAN3#18
RAN3 IP Ad Hoc#3

· Iur/Iub User Plane further details and comparison

· IP/ATM networks compatibility,

· Iu User Plane stack.

· L1/2 independence,

· Options for L2 standardisation

· Agreements on the Iur/Iub user plane solution, and RNL flow identification.

· Description completed for ATM/IP interworking solutions.

· .

 26 February - 02 March 2001




RAN3#19


· Iur/Iub/Iu User Plane further details, 

· Iucs/Iups harmonisation,

· Security,

· Synchronisation,

· IPv4 versus IPv6

· 
· Agreements on addressing

· Agreements on the Iur/Iub user plane stacks 
· Agreements on Radio Network Signalling bearers
· Agreements on IP version(s)
· Informative version of TR 25.933 for  RAN#11

02 - 06 April, 2001


RAN3#20


· Response LS on Security from SA3
· Further contributions on security, synchronisation, ATM/IP interworking, Iu-cs/ps stacks
According to previous agreements:

· CRs on RANAP/RNSAP/NBAP/ALCAP.
· CRs on Iur/Iub user plane,

· 
· 
· 
· CRs on addressing

· CRs on IP version

· Other CRs
· Agreements on Security

· Agreements on Synchronisation

· Agreements on IP/ATM networks compatibility principles 

· Agreements on the Iu user plane stack

· 

21 - 25 May, 2001


RAN3#21


· CRs on Iucs/Iups,

· CRs on IP/ATM networks compatibility,

· CRs on Security, synchronisation, L1/L2 independence,

· Updated CRs.
For submission to RAN#12:

· Final TR version

· All CR's completed.

· ASN.1 for xxxAP completed.

1.2 Work Task Status


Planned Date
Milestone
Status

1. 
RAN3#20




Requirements definition ( 5 )
Almost complete: just wait for response from SA3 on security aspects

2. 
November 2000 

( IP Adhoc #2 )
Transport Architecture and routing aspects ( 6.9 )
Completed

3. 
RAN3#19



Radio Network Signalling Bearer ( 6.7 )
Study area completed. Agreements required.

4. 
RAN3#19



Transport network bandwidth utilisation ( 6.4 )
Study area completed. Agreements required.

5. 
RAN3#19



User plane transport signalling ( 6.5 )
Study area completed. Agreements required.

6. 
RAN3#18



QoS Differentiation ( 6.3 )
Study area completed. Agreements required.

7. 
RAN3#19



Addressing (6.8 )
Study area completed. Agreements required.

8. 
RAN3#20



Backward compatibility with R99/ Coexistence with ATM nodes ( 6.10 )
Study area almost complete. No agreements yet.

9. 
RAN3#19



Layer 1 and Layer 2 independence (6.6 )
Study area completed. Agreements required.

10. 
RAN3#20



Synchronisation (6.11)
Not started

11. 
RAN3#20



Iu-cs/Iu-ps harmonisation ( 6.13 )
Study area almost complete. No agreements yet.

12. 
RAN3#20



Security (  6.12 ) 


Study area completed. Wait for response from SA3 on security aspects 

13. 
November 2000,

( RAN3#17 )
External Standardisation ( ref 1, 6.1 )
Not an issue anymore

14. 
RAN3#19


User Plane (6.2)
Study area completed. Partly agreed (QoS at L2).

